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Words from Dean

VOTING SYSTEMS ASSESSMENT PROJECT
PHASE III: SYSTEM DESIGN AND ENGINEERING

I am excited to share with you this culminating report detailing the accomplishments 
and milestones during the System Engineering and Design Phase (Phase III) of the 
Voting Systems Assessment Project (VSAP). We are one step closer to providing a new 
and improved voting experience for the County’s electorate that ensures the delivery of 
accessible, secure, trustworthy and transparent election services. This report provides 
a comprehensive detailing of the design process, the development of the various 
components of the new voting system, research, partnership with stakeholders, and 
the activities that led into the final system design and specifications.

As detailed in this report, we have developed functional prototypes that feature 
sophisticated hardware and software specifications that allow for an interactive 
demonstration of the voting process. We produced the final system design for the Ballot 
Marking Device (BMD), an improved Vote By Mail (VBM) ballot, an Interactive Sample 
Ballot (ISB), a modernized tally system, and developed the concepts for expanded 
election services including vote centers and early voting. We actively supported 
legislation that would allow for the regulatory environment needed to implement the 
new voting experience. With the voting experience model now identified, our work 
continues as we refine the systems and develop specifications for the manufacturing 
of the device.

I am grateful to the individuals who have contributed their time and effort into the 
project. This process was truly a collaborative effort among the members of the 
VSAP Advisory Committee and Technical Advisory Committee, Board of Supervisors, 
community leaders, stakeholders, and the general public. The VSAP allowed voters 
to have a voice in the development of their voting system and shape a fundamental 
democratic process. We continue to encourage your participation and engagement as 
we move forward to the next phases in the project and the full implementation in 2020. 

DEAN C. LOGAN
Registrar-Recorder/County Clerk
Los Angeles County
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Project Overview

VOTING SYSTEMS ASSESSMENT PROJECT
PHASE III: SYSTEM DESIGN AND ENGINEERING

os Angeles County established the Voting Systems Assessment Project (VSAP) to modernize its 
aging voting system and create a voting experience that meets the needs of its electorate. The 
InkaVote Plus system, currently used by Los Angeles County, is nearing the end of its service 

life and relies on major components that were developed in the 1960s. Due to the size and complexity 
of Los Angeles County, finding a voting system to replace the aging InkaVote Plus system is not an easy 
task. The County provides election services to over 5 million registered voters in 10 languages. The 
VSAP takes a collaborative and data driven approach that focuses on the needs of voters and maximizes 
stakeholder participation.

The VSAP is a comprehensive multi-phase project.  These phases represent significant and important 
efforts towards voting system modernization and are a testament to the thorough and unprecedented 
approach taken by the VSAP.

L

• Phase I: Public Opinion Baseline Research (September 2009 – July 2010)

• Phase II: Process Assessment (January 2011 – December 2011)

• Phase III: System Design and Engineering (January 2012 – September 2016)

• Phase IV: Manufacturing and Certification (October 2016 – December 2019)

• Phase V: Implementation

Process 
Assessment
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Project Overview

VOTING SYSTEMS ASSESSMENT PROJECT
PHASE III: SYSTEM DESIGN AND ENGINEERING

In Phase I of the project, an array of baseline data that would shape the overarching strategy for voting 
system modernization was gathered. This data was gathered from election stakeholders and subject 
matter experts such as voters, pollworkers, advocates, key community organizations and elections 
staff through a variety of research and engagement activities. This research focused on evaluating the 
current voting system and experience, and learning what users expect of the future voting system. The 
research revealed that users expect more than just an upgrade in voting technology, and modernization 
efforts needed to improve the entire voting experience.

Building on the research and learnings from Phase I, the VSAP Advisory Committee (AdCom) was 
established in Phase II to ensure the voice of the voter continued to guide the voting system design 
process. The AdCom is a formal engagement body composed of stakeholders and experts in elections 
that represent different communities within the Los Angeles County electorate. As their first task, the 
AdCom took the results from the research conducted in Phase I and used that data to create and adopt 
the General Voting System Principles which acts as a guide for voting system modernization. These 
principles ensure that the new voting system meets the diverse needs of Los Angeles County voters. 

Following the development of the General Voting System Principles, the Registrar-Recorder/County 
Clerk (RR/CC) began its search for a new voting system by assessing the voting systems market and 
regulatory environment in which these systems are implemented.  Prior to conducting this research, the 
RR/CC had participated in a Request for Information (RFI) issued by the City of Los Angeles in search of 
federally certified and state approved voting system, and found that none of the seven voting systems 
evaluated met the City’s requirements. The RR/CC also evaluated the acquisition models by which it 
could acquire a new voting system that would meet the needs of Los Angeles County and its voters.

The RR/CC collaborated with a research team of graduate students from UCLA Luskin School of Public 
Affairs to conduct research on regulations governing voting systems testing and certification process 
and its impact on Los Angeles County’s goal to implement a new voting system. The research found that 
without changes to the regulatory environment, it would be very difficult for the RR/CC to meet its goals 
of acquiring and implementing a new voting system. 

These factors along with feedback from the AdCom made a strong case for the RR/CC to acquire a new 
voting system by engaging in a voting system development project.

Phase I

Phase II
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Phase III of the project marked a major transition from voting system research to the design and 
development of the new voting system. The work in Phase III of the project was spread across three 
distinct and coordinated efforts: Voting system design, stakeholder engagement, and proactive 
legislative action. 

In order to continue engaging stakeholders and incorporate the expertise needed in voting system 
design, the VSAP Technical Advisory Committee (TAC) was established.  The TAC was established to 
provide the VSAP with the necessary technical expertise in technology, security, transparency, and 
accessibility during voting system design. The 12 member TAC is a diverse group composed of subject 
matter experts from a variety of industries and fields. The expertise and guidance provided by the TAC 
has been an invaluable component to the completion of Phase III. In addition to engaging the members 
of the TAC, communication and outreach efforts engaged the public and kept them informed about 
project developments.

To begin to envision and design a new voting system and in an effort to remain aligned with the VSAP 
values of transparency, citizen participation, and utilizing sound data during this stage, the VSAP 
launched an “Open Design Search” in January 2012. The Open Design Search engaged a broad range 
of experts, designers, and the general public to begin to gather ideas for the design of an innovative 
voting system that will meet the unique needs of Los Angeles County’s large and diverse electorate. 
There were two primary components to the Open Design Search: 1) Open Innovation Challenge and 
2) Voter Experience Brainstorming Workshops. This Open Design Search was conducted in partnership 
with the Information Technology Innovation Foundation Accessible Voting Technology Initiative, 
Election Verification Network, OpenIDEO, and with funding from the Election Assistance Commission 
and resulted in over 150 concepts for improving the voter experience for Los Angeles County voters. A 
full report of this Open Design Search is available on the VSAP website1.

In 2013, the RR/CC identified and engaged IDEO to begin to analyze all the data and concepts gathered 
since project kick-off and to begin to translate that information into refined designs. IDEO is an award-
winning global design firm that specializes in human-centered design.  This design methodology focuses 
on users and finds innovative solutions to meet their needs. The engagement with IDEO produced design 
and engineering specifications for a new voting experience which consists of a new Ballot Marking 
Device (BMD), an improved Vote by Mail (VBM) ballot, an innovative Interactive Sample Ballot (ISB), and a 
modernized Tally System. Each of these components was the product of extensive research, stakeholder 
engagement, the human-centered design process, iterative prototyping, and consultation with the VSAP 
AdCom and VSAP TAC. Together these components provide voters with an improved modernized voting 
experience that is more accessible, reliable, secure, and transparent.

Project Overview

VOTING SYSTEMS ASSESSMENT PROJECT
PHASE III: SYSTEM DESIGN AND ENGINEERING

Phase III

1 http://vsap.lavote.net/wp-content/uploads/2016/06/open_design_search_report.pdf



VSAP.lavote.net      VOTING SYSTEMS ASSESSMENT PROJECT 6

Project Overview

VOTING SYSTEMS ASSESSMENT PROJECT
PHASE III: SYSTEM DESIGN AND ENGINEERING

Given the wide scope of the VSAP’s modernization efforts, it became apparent that legislative action would be 
required to make the necessary changes to the regulatory environment to support the VSAP and implement 
the new voting experience. The VSAP took a proactive role in monitoring and influencing election legislation. 
These efforts resulted in the passing of SB 360, SB 450, and SB 439. SB 360 allows for the development and 
implementation of publicly owned voting systems.  SB 439 and SB450 expand accessibility and options for 
voters by authorizing same day voter registration, the ability to vote anywhere within their county’s jurisdiction, 
and requiring counties to provide an early voting period beginning ten days before election day.  The project 
will continue these legislative efforts and leverage the unique research, county resources and political capital 
available.

The VSAP has gained national recognition for its innovative approach and important achievements. The VSAP 
has received awards from respected organizations such as the Election Verification Network, the National 
Association of County Officials, and Government Technology Magazine. For a complete list of awards, please 
refer to Exhibit A. 

With the defined voter experience and system engineering and specifications completed in Phase III, the project 
will transition into Phase IV: Manufacturing and Certification. New partners need to be identified and engaged 
for system manufacturing and certification where necessary.
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Voting System Design and Development

VOTING SYSTEMS ASSESSMENT PROJECT
PHASE III: SYSTEM DESIGN AND ENGINEERING

IDEO’s experience and approach is well aligned with the VSAP’s values and goals and has proven to be 
a great asset to the project.  IDEO is an award-winning global design firm that takes a human-centered, 
agile design approach to helping organizations in the public and private sectors innovate, develop new 
products, and provide better customer service. IDEO has great experience developing new ways to serve 
and support customers (or the public) by uncovering latent needs, behaviors, and desires.  Furthermore, 
IDEO has a proven track record envisioning and bringing to life new products, services and spaces.  

IDEO’s engagement has allowed us to achieve great accomplishments. IDEO’s design efforts, which 
focused on human factors such as usability and accessibility, generated key findings that shaped the 
design of the voting system. IDEO incorporated data gathered since the launch of the project into a new 
and improved voting experience which satisfies the needs of Los Angeles County voters.

Historically, voting system design has not been driven by the needs of the voters. Primarily, voting systems 
have been developed to satisfy regulatory requirements and the needs of election administrators. The 
VSAP’s approach to voting system design aimed to focus on voters’ needs. With that in mind, the VSAP 
adopted a non-traditional human-centered design approach to modernize the current voting system. 
By engaging the public, advisory committees, and key stakeholders, the VSAP prioritizes the needs of 
voters throughout the development of the new voting system. This process helps facilitate transparency, 
which in turn builds public trust.

Throughout the design process, IDEO and the VSAP team conducted research with the public and 
incorporated their input with each prototype design iteration. These research efforts were comprised 
of focus groups and multiple user testing sessions to collect qualitative data. The data gathered was a 
combination of observing user interactions with the design prototypes, interviewing users to document 
feedback, and having users complete surveys. This data was analyzed and used to refine each prototype. 
This agile, iterative process was repeated until the final design was developed. 

The agile approach utilized in this project is an iterative, incremental method of managing the design 
and build activities for the project. This approach allows for requirements and solutions to evolve 
through collaboration of the project teams, designers, committee members and project stakeholders. 
By following the agile development methodology, there was an opportunity to assess the direction of 
the project throughout the design and development process. Utilizing this approach, the new voting 
experience went through an iterative design process, which involved developing prototypes for various 
system components, testing prototypes, gathering and analyzing data from each test, and continuing 
to refine the components to arrive at a design that satisfies the needs of the County’s diverse voters. 
Exhibit F shows the design evolution of the voting system.

IDEO 

Human-Centered Design

Agile Approach
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In the current voting system, voters are assigned a polling place based on 
their residential address and precinct. Precincts are used to identify what 
contests a voter is eligible to vote for based on their residential address. 
Voters must go to that polling place on Election Day between the hours of 
7:00 a.m. and 8:00 p.m. to vote. Each polling place is equipped with a paper 
roster of eligible voters residing in the precinct, a ballot box, paper ballots, 
and marking devices necessary for voters to mark and cast their ballots.

Los Angeles County currently uses the InkaVote Plus system, which consists 
of a Vote Recorder, an Accessibility Booth, a Precinct Ballot Reader (PBR), 
an Audio Ballot Booth (ABB) and a central ballot box. Voters are required 
to check-in and sign the roster where they are given a ballot. A voter 
takes their ballot to the vote recorder and makes their selection using the 
stylus on the device. The voter uses an ink stylus to stamp the vote mark 
in the desired vote position, and the voter’s selections are captured in the 
corresponding ovals on the paper ballot. Voters who prefer to vote in a 
language other than English, as well as voters with visual impairments 
who prefer or require an audio ballot, utilize the Audio Ballot Booth to 
make their selections on a ballot. 

Once a voter has finished marking their ballot, they take it to the PBR which 
is situated above the ballot box. The voter inserts their ballot into the PBR, 
which checks for blank ballots or over-votes. An over-vote occurs when 
more than the maximum number of selections allowed for a contest were 
made. If a ballot has over-votes or is blank, the PBR notifies the voter, who 
can choose to cast their vote as is, or spoil it and be issued a new ballot. 
If a ballot has no errors, it is simply inserted into the ballot box. After the 
polls close, the paper ballots are returned to the RR/CC where they are 
inspected, sorted, and tallied.

In addition to voting at the polls on Election Day, voters also have the 
option to go to the office in Norwalk 29 days before Election Day and cast 
a ballot in-person. Alternatively, voters can request a Vote by Mail ballot 
that allows voters to vote at their own convenience and return their ballot 
through the mail at any time up until Election Day or return it in-person at 
any polling place on Election Day.

The current processes and technology used to administer elections has 
remained relatively unchanged over the last 45 years. Over that time there 
have been significant changes in the size and diversity of the electorate as 
well as the lifestyles of these voters.  Furthermore, the public’s expectation 
of the public sector has evolved. Finally, technology has greatly evolved 
during this period.

Current Voting Experience

VOTING SYSTEMS ASSESSMENT PROJECT
PHASE III: SYSTEM DESIGN AND ENGINEERING
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The vision for the new voting experience includes:

Modern Tally System:
Supports ballot-level auditing for a 
more open and transparent counting 
process. The improved system can 
capture and store ballot images, 
tally both BMD and VBM ballots, and 
ensures accurate reporting of results. 

Interactive Sample Ballot:
Provides voters the opportunity to mark and save their 
selections on an electronic sample ballot which generates 
a selections QR code which can then be taken to a vote 
center and scanned on a Ballot Marking Device to transfer 
selections onto the Ballot Marking Device for verification 
and printing of an official ballot.

Electronic Pollbooks:
Allows pollworkers to verify registration 
eligibility of any County voter. This new 
roster eliminates the need for the voter 
to go to one pre-assigned polling place 
with a paper roster that lists the voters 
for that precinct.

New Voting Experience

VOTING SYSTEMS ASSESSMENT PROJECT
PHASE III: SYSTEM DESIGN AND ENGINEERING

VOTING SYSTEMS ASSESSMENT PROJECT      VSAP.lavote.net9
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Ballot Marking Device:
Allows voters to use technology 
for an easy and accessible 
experience, while maintaining a 
paper ballot for the security and 
integrity of the election.

New Vote by Mail Experience:
Will provide voters with a much  more 
user friendly voting experience. The 
new ballot and envelope design makes 
voting a Vote by Mail ballot much clearer 
and easier to understand.

Vote Centers:
Allow voters to mark and cast a 
ballot at any vote center location 
throughout the county. The voter 
will no longer be limited to voting 
at an assigned polling place.

Early Voting:
Allows voters to mark and 
cast a ballot over an extended 
period of days. The voter will 
no longer be limited to voting 
on one particular day.

VSAP.lavote.net      VOTING SYSTEMS ASSESSMENT PROJECT 10
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New Voting Experience

VOTING SYSTEMS ASSESSMENT PROJECT
PHASE III: SYSTEM DESIGN AND ENGINEERING

The new and improved voting systems developed by the VSAP addresses many of the concerns with 
the current system and represents a complete transformation of the voting experience in Los Angeles 
County. This transformation extends beyond the polling place and the equipment voters use to mark 
their ballot. It entirely redefines the voting process and expands the opportunities voters have to cast 
their ballot. 

The new voting experience provides significant improvements by:

• Providing all voters the ability to vote on the same device, regardless of their need to use accessibility 
features or vote in a language other than English

• Granting voters the option to vote at any vote center location in the County

• Protecting all voters’ rights to privately and independently mark and cast their ballot

• Expanding the opportunity for early voting prior to Election Day

• Recording vote selections on paper in human readable text which more clearly captures voter intent 
and increases public trust

• Providing a more accessible and usable Vote by Mail experience

The voting experience is comprised of multiple components that include:

• A Ballot Marking Device (BMD), which is a new voting device that incorporates a customizable 
touchscreen interface, an audio interface, and a paper ballot. 

• An Interactive Sample Ballot (ISB) which is an online platform where voters can pull up their sample 
ballot electronically, pre-mark their selections, generate a quick response (QR) code that can be 
scanned at any vote center to transfer selections onto an official ballot. 

• An electronic pollbook for voter check-in at vote centers where pollworkers can access the voter 
registration data necessary to determine voters’ registration status and capture their signature. 

• Vote centers which will allows voters to cast their ballot anywhere in the county.

• A new Vote By Mail (VBM) ballot that provides a more user-friendly and accessible experience 
for voters with a full-faced marked sense ballot which contains contests and selections on one 
document.

• A modernized tally system that includes scanners to capture ballot images, software to read and 
tabulate the vote selections, and an interface to report the results. 
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New Voting Experience

VOTING SYSTEMS ASSESSMENT PROJECT
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The new BMD is noticeably more modern in appearance than the current InkaVote Plus voting system. At 
a glance, the new BMD has a contrasting yellow and black color scheme, it has a privacy shield around 
the top, an adjustable touchscreen display that looks like a tablet, a set of headphones, a tactile keypad, 
a pathway for ballots, and four standing legs with noticeable clearance for wheelchair accessibility. 
Only after interacting with the device will a lot of the features come to surface.

Voters have a number of options to navigate the voting process: using only the touch screen, using the 
touch screen with the audio ballot, using the touch screen and tactile key pad, using the audio ballot 
with the tactile key pad, or using an assistive device via the dual-switch port with either the touchscreen 
or the audio ballot. 

Both the touch screen and audio ballot are customizable by the voter.  The touchscreen user interface 
also allows voters to adjust screen contrast and font size. The audio ballot allows for volume and speed 
adjustment. Both the audio ballot and the touchscreen will support the mandated 10 languages. The 
voter will be able to select their preferred voting language and toggle between languages at any time 
during the voting process. The device offers the ability to add additional languages as necessary in the 
future. 

Voters can navigate either the touchscreen user interface or the audio ballot using the tactile key pad 
that can be useful to voters who have difficulties touching and/or seeing the touchscreen. The control 
pad can be removed from its nested area and put on the lap of the voter for easier reach. Key pad 
buttons are uniquely shaped and labeled to assist visually impaired voters. In addition, the device is 
equipped with audio and dual-switch ports for voters who would like to use their own assistive devices 
to navigate the voting process. 

Ballot Marking Device (BMD)
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New Voting Experience
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A built-in printer, scanner and integrated ballot box will streamline the voting process for voters. The 
new device will allow voters to make their selections, print and review their ballot, and cast their ballot 
into the ballot box all in one location without the requirement to go to another device or even pick up 
and hold the ballot. The QR code reader will scan the blank ballot at initiation and display the voter’s 
ballot style so the voter can begin the voting process. If a voter has made their selections on the ISB, 
they can scan the QR code on the ISB and go directly to reviewing their selections, and make any 
changes if needed. Voters then print and cast the ballot on the same device. Each ballot box will be 
secured and has the capacity to hold up to 250 ballots. If the ballot box becomes full, there will be a 
secure process to replace the ballot box while protecting the confidentiality of the ballots and allowing 
voting to continue seamlessly.

The BMD is designed to protect a voter’s privacy while voting. The yellow privacy shield as well as the 
security screen prevent other people from being able to easily view the voter’s screen. Additionally, if 
a voter is navigating the voting process using the audio feature and controller, they have the option 
to turn off the screen so nothing appears on the display. Finally, a voter’s selections are not stored in 
memory on the BMD to maintain privacy of the vote. 

The BMD combines the functions of five current separate devices into one.  The new device combines all 
the functions and accessibility features of: 1) the polling booth with ballot recorder, 2) Precinct Ballot 
Reader 3) Audio Ballot Booth, 4) wheelchair accessible voting booth and 5) ballot box. Voters can go to 
any of the new BMDs to mark their ballot and use any of the desired accessibility features.

The BMD design also takes into account the needs of the election administrator. The BMD utilizes 
modular components for easy set-up/breakdown, transportation, storage, maintenance, and updates 
to system software and hardware. 
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New Voting Experience
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Interactive Sample Ballot (ISB)

The development of the ISB is one of the most innovative enhancements to the voting experience. 
Currently, voters can mark their sample ballot booklet, take it into a polling place, manually copy the 
selections from the sample ballot booklet onto the ballot, and then cast their ballot. Using the new ISB, 
voters can mark their choices on an electronic device, save selections as a QR code, go to the polling 
place, scan the QR code to instantly transfer their selections onto a BMD, verify them, print and cast their 
ballot. The new ISB will make the voting process much quicker and easier for voters by eliminating the 
need to manually transfer each individual selection. 

The ISB can be accessed through a responsive website from any computer or mobile device with an 
internet connection. Voters have the flexibility to interact with the ISB using a preferred assistive device, 
such as a screen reader.  Once the voter has made their pre-selections on the ISB, they can take it into 
the polling place in two different ways. The voter can print their selections on a sheet of paper or they 
can save their selections on their mobile device. Along with the selections which will be encoded in a QR 
code, the voter will be provided next steps to complete casting the vote, information on interacting with 
the BMD using the ISB at the polling place, and an area for the voter to write down the address of their 
desired vote center. 
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New Voting Experience
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An electronic pollbook is an alternative to a paper roster for checking in voters at a polling site, and is 
key to making the vote center experience possible. Through an electronic pollbook, a pollworker can 
access a voter’s registration status and ballot style, as well as capture the voter’s signature. The new 
BMD has been designed to be compatible with many existing electronic pollbook solutions with little 
customization requirements.

Electronic pollbook solutions primarily consist of a hardware component, such as a laptop or tablet used 
by the pollworker, and a software component that provides access to voter registration information 
through a user interface. The voter registration data may be stored locally on electronic pollbooks 
or may be hosted on a central database accessed by networked electronic pollbooks. Many of the 
benefits and capabilities of an electronic pollbook are dependent on a central database and a network 
connection. The benefits for voters include a faster and more accurate voter check-in, and the ability for 
their registration status to be verified at any vote center.  

Electronic pollbooks also benefit election administrators. Electronic pollbooks allow for more accurate, 
voter rolls since the time delay for printing and delivering paper rosters is eliminated. Pollworkers can 
have real time rosters instead of rosters printed days or weeks prior to Election Day. Electronic pollbooks 
allow for real-time vote center monitoring and turnout statistics. They also improve the post-election 
reconciliation process by eliminating the need to convert data from paper records into electronic 
records. The streamlining of these processes has the potential for major cost savings.

With our current system, voters who prefer to vote in person are limited to casting their ballot at their 
assigned polling place, or cast a provisional ballot if they choose to cast their ballot at a polling place 
that is not their assigned polling place. The provisional voting process is not clearly understood or liked 
by voters and costly for election administrators.  Furthermore, voters may not be presented with all the 
contests they are eligible to vote in.

In the vote center model, voters can cast a ballot at any vote center location in the County. Pollworkers 
will be able to verify a voter’s registration status and provide them the correct ballot style, preventing 
the need for the voter to cast a provisional ballot. Furthermore, there will be a 10 day early voting period 
where a voter can go to any vote center to cast their ballot. This new vote center model allows voters 
more flexibility and options for casting an in-person ballot. It is more aligned with the lifestyle of Los 
Angeles County voters.

Electronic Pollbook

Vote Centers
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New Voting Experience
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With the development of a new in-person voting experience, comes an enhanced Vote by Mail (VBM) 
ballot system. The proposed VBM ballot sets out to satisfy the needs of election administrators, while 
presenting a simple usable design for voters. The new VBM packet contains a secrecy sleeve, a foldable 
double-sided ballot, and a return envelope. Features such as the ballot size, paper thickness, font size, 
and multilingual ballot styles offer voters a simple and easy voting experience.  The ballot dimensions 
bay be 8x11 inches or 11x17 inches to accommodate to elections with a small number of contests as 
well as elections with a large number of contests while minimizing the number of pages. Paper thickness 
enhances the durability and life span of the ballot. Vote by mail ballots will be available in bilingual 
formats with a font size and layout that makes it easy for voters to understand and mark the ballot. 

The scanning of paper ballots and the tally of votes will need change with the implementation of the new 
voting system.  Currently, ballots are scanned and tallied at a central facility using optical mark-sense 
technology.  With the new tally system, paper ballots will be scanned to a digital image and those images 
will be used to tally the votes using image processing technology.  Although votes will continue to be 
tallied at a central location, the RR/CC will explore the option of implementing remote ballot scanning 
locations strategically placed throughout the County. Since the results of image processing can be 
transported more quickly over a secure network than paper ballots can be driven to a central facility, it 
may be possible to reduce the time it takes to produce tally results. An early prototype of a tally system 
is currently being developed.

Vote by Mail (VBM)

Tally
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Community and Stakeholder Engagement

VOTING SYSTEMS ASSESSMENT PROJECT
PHASE III: SYSTEM DESIGN AND ENGINEERING

The system design and engineering process was greatly guided by the VSAP Advisory Committee (AdCom) 
and the VSAP Technical Advisory Committee (TAC.)  The VSAP established the committees to provide 
guidance throughout system design, development and implementation. The members of the VSAP 
AdCom are representatives from various community organizations that represent the County’s diverse 
electorate. Also represented are critical stakeholders such as election administrators, political parties, 
and members of academia. The VSAP TAC is composed of individuals who have profound expertise in 
election technology, accessibility, usability, and security. These individuals come from non-profit groups 
and academic institutions across the country. For a complete list of the committee members and their 
biographies, please refer to Exhibit B.

Committee members actively participated in the consultation process throughout Phase III. Regular in-
person meetings were held at the RR/CC headquarters and at the IDEO offices. These meetings were an 
avenue for the members to provide their technical input and recommendations for further refinements 
to the system and design. In addition, the VSAP team facilitated conference calls for committee members 
to provide their input on usability, accessibility, security, and other key design decisions.

These committees have served to safeguard the integrity and transparency of the process. The committee 
members contributed valuable time and input to the project. Their engagement to the project will 
continue as the project transitions into the Phase IV: Manufacturing and Certification.

Advisory Committees
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At the forefront of the design process was a set of 14 design principles that were adopted by the VSAP 
AdCom to ensure that the new design meets the diverse needs of current and future Los Angeles 
County voters. The specific goal of these principles is to articulate the importance of: voter access and 
interaction with the voting system, security and auditability, as well as the operational requirements for 
transporting, setting-up, and operating the voting system.

1. The voting system must provide for transparency. The processes and transactions associated with 
how the system is set up, run, and stored should be easy for the public to understand and verify.  
This should include making hardware components available for inspection, and source code to the 
extent that the manner of doing so would not jeopardize system security or availability.

2. The voting system must be scalable. The system must provide sufficient technical and physical 
capacity to accommodate large and complex ballot styles, growing language needs, extremely large 
numbers of precincts and consolidation of elections with local districts and municipalities.

3. The voting system must be flexible. It must provide the ability to adapt to different election types, 
environments, and changing regulatory requirements, without the need to replace the entire system 
or to undertake costly system modifications that potentially compromise security.

4. The voting system must instill public trust by having the ability to produce a physical and tangible 
record of a voter’s ballot to verify the ballot was marked as intended before it is cast and to ensure 
auditability of the system.  It must demonstrate to voters, candidates, and the general public that all 
votes are counted as cast.

5. The voting system must have integrity and be accountable to voters and follow existing regulations.  
System features must protect against fraud and tampering.  It should also be easy to audit and 
produce useful, accessible data to verify vote counts and monitor system performance. 

6. The voting system must offer a variety of options to cast a vote to ensure that a single/fixed 
method of voting does not prove to be a barrier and source of disenfranchisement for any group of 
voters.  The system should allow for variety in the location, time, and equipment used to cast a ballot.

General Voting System Principles
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7. The voting system must guarantee a private and independent voting experience for all voters, 
including voters with a full range of types of disabilities and voters with limited English proficiency.  
Voting system features must allow the voter to select the language, adjust display features, alternate 
ballot formats (e.g. Audio Ballot), and method of controlling the marking tool, allowing voters to cast 
a ballot independently.

8. The voting system must be easy for all voters to use, in particular, for voters with a full range 
of types of disabilities and voters with limited English proficiency.  The system must support plain 
language and be intuitive, user-friendly, and accessible to all, in order to minimize and easily identify 
voter errors. It should also provide all voters the ability to easily correct any errors that appear on 
their ballot prior to casting their ballot.

9. The voting system should be easy and reliable for election workers to use, set-up, breakdown, 
and explain.

10. The voting system must be portable. It should be lightweight and compact enough for transportation, 
setup, and efficient storage.  A portable system could include features such as hand grips, handles, 
straps, and wheels that make transporting and maneuvering the voting system easy.

11. The voting system must include features for safe and secure storage. It should include features 
such as locks and security seals to protect the integrity of the machine while in the custody of 
election workers or in storage with election officials.

12. The voting system must have minimal and/or flexible power and connectivity requirements. 
It should not require such an extensive amount of power and connectivity that it limits locations 
where the voting system can be deployed.  

13. The voting system must have minimal requirements for system boot/programming at polling 
sites and/or vote centers. It must also provide intuitive and quick fix troubleshooting solutions to 
empower election workers on Election Day.  It should be easy to set up for operation by election 
workers at polling sites and/or vote centers. 

14. The voting system must be cost-effective. Costs considered should include procurement, operating, 
and maintenance costs as well as consideration of expected system/equipment lifespan.
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Since its launch, the VSAP has engaged voters and other key stakeholders through a collaborative 
and participatory process. This has allowed for extensive data to be gathered regarding the needs 
and preferences of the diverse Los Angeles County electorate. To date, the Department has engaged 
over 3,700 voters, poll workers, and election administrators through surveys, focus groups, community 
discussions, user testing, brainstorming sessions, workshops, interviews and prototype demonstrations 
to gather the public’s feedback and input into the voting system design. The VSAP team has conducted 
prototype demonstrations and project updates for various organizations. These demonstrations 
provide a simulation of the voting experience utilizing the BMD. Various community organizations were 
actively involved during Phase III. Among these organizations are the California Council of the Blind, 
United Cerebral Palsy of Los Angeles (UCPLA), Native American Veterans Association (NAVA) and the 
Voter Accessibility Advisory Committee (VAAC), the League of Women Voters, the NALEO Educational 
Fund, Asians American Advancing Justice, and many others. Organizations assisted us in recruiting 
participants for various user testing and research activities. These presentations were opportunities to 
gather feedback from stakeholders and guide decisions around the design.

Community Engagement Activities
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The following table shows the community engagement activities conducted to ensure active involvement 
of the public since the launch of the project. For a full description of these events, please refer to Exhibit C.
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Date Activity Number of Participants

September 21, 2009 
"Technology, Diversity, and Democracy: The 
Future of Voting Systems in Los Angeles County” 
Symposium  

100

March 11-29, 2010 Countywide Voter Survey - Phone 651

March 16-28, 2010 Countywide Voter Survey - Online 500

March 31 - April 2, 2010 Focus Groups - RR/CC Staff 64

April 5-6, 2010;  
April 29 - May 3, 2010 Focus Groups - Registered Voters 100

April 29 - June 8, 2010 Poll worker Survey - Online 1,100

May 7-11, 2010 Focus Groups - Local Election Officials, City 
Clerks

26

July 21, 2010 Community Discussion - Language Groups 9

August 11, 2010 Community Discussion - Voter Integrity Groups 9

September 20, 2010 Community Discussion - Disability Groups 6

January 24 - March 28, 2012 Open Innovation Challenge 154

January 25 - February 23, 
2012 Brainstorming Workshops - AVTI 32

March 30, 2012 Election Verification Network (EVN) Conference 
Session

24

April 5-6, 2012 Brainstorming Workshops - RR/CC Staff 25

October 1-2, 2013 User Testing - Atkins Research 40

November 4-5, 2013 User Testing 8

November 7, 2013 User Testing - United Cerebral Palsy of Los 
Angeles

20

January 27 - February 1, 
2014 Focus Groups - Atkins Research 95

March 13, 2014 City of Los Angeles Presentation and Project 
Update

25

September 20, 2014 Tri-League of Women Voters Los Angeles Chapter 30

September 30, 2014 Industry Hills Rotary Club 20

October 2, 2014 Empowerment Congress 24
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Date Activity Number of Participants

February 5, 2015 User Testing - General Population 5

February 27, 2015 User Testing - Spanish Speakers and Seniors 57

March 3 and 26, 2015 User Testing - Visually Impaired 5

April 29, 2015 User Testing  - Election Workers 22

May 26, 2015 User Testing - Seniors 27

May 28, 2015 User Testing - Veterans with Disabilities 40

May 28, 2015 User Testing - Spanish Speakers and Visually 
Impaired

39

May 30, 2015 User Testing Session - Korean Speakers and 
Young Voters

39

May 30, 2015 User Testing Session - General Population 39

June 13, 2015 Native American Veterans Association (NAVA) 16

October 10, 2015 California Council of the Blind Prototype 
Demonstration

12

November 9-20, 2015 Vote By Mail User Testing 76

November 18, 2015 Kiwanis Club of Downey  Presentation 20

November 20, 2015 United Cerebral Palsy of Los Angeles Vote By Mail 
Focus Group 

20

June 30, 2016 Phase III Capstone Event 50

July 13-14, 2016 CACEO Conference Prototype Demo 100

July 21, 2016 City of Los Angeles Votes Committee Prototype 
Demo

30

July 22, 2016 2016 National Association of Counties Annual 
Conference and Expo 

20

July 27, 2016 Community & Voter Outreach Committee (CVOC) 
Prototype Demo 

25

August 5, 2016 United Cerebral Palsy of Los Angeles Prototype 
Demo 

20

August 16, 2016 Voter Accessibility Advisory Committee (VAAC) 
Meeting Prototype Demo

10

TOTAL 3734
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The VSAP remains committed to a process of transparency and public engagement. To support this 
commitment, the VSAP prepares a quarterly report submitted to the Los Angeles County Board of 
Supervisors (Board). These reports are intended to keep the Board updated on the project’s progress 
and accomplishments. In addition, a quarterly VSAP Newsletter is distributed to the Board, the VSAP 
Committees, and other County Departments. All quarterly reports and newsletters are made available 
to the public on the VSAP website2. 

The VSAP team also provides regular project updates at Community and Voter Outreach Committee 
(CVOC) and the Voting Accessibility Advisory Committee (VAAC) meetings. These committees are 
composed of city clerks, voter advocacy groups, and community based organizations. 

The VSAP also utilizes various media platforms as a platform for providing information to the public. 
Various news organizations, both local and national, are kept updated regarding developments in the 
project. Requests for interviews and documentation are accommodated to allow for accurate reporting 
of information to the public. During this phase, the project has received extensive media coverage, 
ranging from print to television. Outlets such as Bloomberg, CBS, The Washington Post, and LA Times 
have followed and reported on the project. For a complete list of feature articles and television news 
segments on the VSAP, please refer to Exhibit C.

Furthermore, the VSAP utilizes the RR/CC’s social media presence to engage the public in the digital 
platform. This ensures that we are reaching a wide audience through various communication platforms. 
The RR/CC is committed to encouraging participation and input in this critical process to ensure the 
public will have access to information regarding the project. 

In order to continue increasing the level of project transparency and access to project data, during this 
phase, the VSAP launched an improved website that showcases the various iterations of the design, 
full research reports, media coverage, on-going activities and outreach efforts. The website features an 
engaging and user-friendly design as well as up-to-date information on the project. The VSAP website 
is regularly updated to provide access to these resources. 

Communication Strategy

2 http://vsap.lavote.net/newsroom/
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The regulatory environment is an important influence to the voting experience of Los Angeles County 
voters. In order to develop and implement a new modernized voting experience, it was evident that 
laws, regulations and policies needed to be updated. During Phase III of the project, legislative 
efforts resulted in significant progress towards creating the framework needed to implement the 
modernized voting experience developed through the VSAP. These efforts consisted of monitoring 
and recommending formal positions on bills and active participation with lawmakers and stakeholder 
groups on the creation of legislation. These efforts involved working with internal partners such as Los 
Angeles County Chief Executive Office (CEO) Governmental and Legislative Affairs and our advisory 
committees as well as external partners such as stakeholder groups, elected officials, and other election 
jurisdictions. Consistent with the project’s data driven approach, significant research and data gathering 
was completed to guide legislative efforts. The key legislative milestones of Phase III are the passing 
of Senate Bill 360, Senate Bill 439 and Senate Bill 450. These legislative efforts will continue beyond 
Phase III of the project and will continue to be an integral part of the VSAP.

Senate Bill 360 (SB 360)

The VSAP collaborated with CEO Governmental and Legislative Affairs and Secretary of State Alex 
Padilla to draft and introduce legislation that supports the VSAP’s voting system modernization efforts. 
The legislation 1) streamlined the voting system approval and certification process for the state; 2) 
allows counties to contract for the development of voting systems that use non-proprietary software 
and firmware and disclosed source code; and 3) allows counties to utilize Voting Modernization Fund 
monies for the initial development of voting systems using nonproprietary software and firmware and 
disclosed source code. 

SB 360 was signed into law on October 5, 2013. This bill strengthened the voting system approval and 
certification process by streamlining the process and requiring that the state establish standards, which 
meet or exceed federal standards, for systems used in the state. Establishing these standards provided 
clarity for voting system design and development. 

Senate Bill 439 (SB 439)

The VSAP collaborated with CEO Governmental and Legislative Affairs and State Senator Allen to draft 
language and gather support for SB 439. The legislation 1) allows a county elections official to offer 
conditional voter registration and provisional voting at satellite offices other than on election day; 2) 
requires the Secretary of State to adopt and publish electronic pollbook standards and regulations 
governing the certification and use of electronic pollbooks, and prohibits the use of an electronic 
pollbook not certified by the Secretary of State; and 3) requires the Secretary of State to adopt regulations 
governing ballot on demand systems and develop a certification program for their use in California.

SB 439 was signed into law on October 10, 2015. The Bill marked a step forward toward the modernized 
voting experience. The expansion of conditional voter registration to satellite offices expands the 
options voters have for casting their ballot. The electronic pollbook is a critical component to the vote 
center experience. The creation of the regulatory framework governing their use will be important to 
the continued integrity of the election process as the new voter experience is implemented. 
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Senate Bill 450 (SB 450)

SB 450 was introduced by State Senators Ben Allen and Robert Hertzberg. SB 450 is a comprehensive bill 
that changes how elections are conducted in California. The Bill 1) requires counties mail all registered 
voters a VBM ballot, 2) replaces traditional election day polling places with vote centers, 3) requires that 
counties open vote centers during the early voting period beginning ten days before the election; and 
4) requires counties to create and publish a comprehensive election plan and provide the public with 
the opportunity to provide input. 

The VSAP worked with the authors of SB 450, community stakeholders and the Secretary of State to 
include a provision that allows Los Angeles County to conduct elections under the requirements of SB 
450 without mailing all registered voters a VBM ballot. This exemption from mailing all voters a ballot is 
offset by an increase in the minimum number of vote centers required.

The Bill was signed into law on September 29, 2016, providing the RR/CC the regulatory framework 
necessary to implement the new comprehensive voting experience that has been designed in Phase III.

FutureCurrent

Voters can vote at any* vote 
center throughout the County

*645 on Election Day

Paper rosters are printed in 
advance and often require 
supplemental printing

Electronic rosters accessing 
data in real time and allow 
for same day registration

Full early voting available 
for 10 days at any vote 
center in the County

10
DAYS

Limited early voting only 
available at one location in 
the CountyEARLY VOTING

Voters can only vote at one 
location on one day between 
7:00am and 8:00pm

VBM is difficult to use for 
many with no drop-off 
locations available

Fully accessible voting 
equipment available at 
every vote center; all 
devices

Voting equipment is 
outdated and inaccessible 
to many voters; limited to 
one device per location

Inka 
Vote

VBM is accessible and easier 
to use with 104 drop-offs 
available across the County

ONE VOTER ALL VOTERS

ONE DAY 10 DAYS

ONE LOCATION UP TO 645 
LOCATIONS

ONE DEVICE
ALL DEVICES
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2016
Outstanding IT Project Award – Los Angeles Digital Summit

Election Verification Network - Outstanding Innovation in Election Technologies Award

2012
Election Center - Professional Practices Freedom Award for Innovation

Election Verification Network Award

Quality and Productivity Commission - Certificate of Recognition 

2010
National Association of County Officials - 2010 Achievement Award
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VSAP TECHNICAL ADVISORY CtOMMITTEE

Henry Balta
Senior Associate CIO
County of Los Angeles

Henry Balta has been with the Los Angeles County Chief Information Office since 
August, 2006.  In his role as Senior Associate CIO, Mr. Balta is responsible for working 
with L.A. County departments to provide strategy and creative technical solutions to 
everyday government business challenges.  He is involved in the review and approval 
of departmental Business Automation Plans and technology acquisitions, as well as 
providing oversight for major information technology projects.

Prior to joining L.A. County, Mr. Balta served for 4 years as Senior Director of 
Information Technology for California State University, Los Angeles.  Before that, he 
served in various IT Management positions over 14 years with Farmers Insurance 
Group, including providing leadership for the corporation’s business and technology 
integration initiatives.  Operationally, Mr. Balta has experience in multiple information 
technology disciplines, including data center operations, network engineering and 
service delivery.

Mr. Balta has a Bachelor’s Degree in Communications from California State University, 
Fullerton as well management and leadership training from the Kellogg Business 
School, Northwestern University.

Michael Byrne
Professor of Psychology and Computer Science
Rice University

Mike Byrne’s research is concerned with usability of technological systems and 
mathematical/ computational models of human cognition and performance. This 
includes basic scientific work on theories of human cognition and performance 
as well as applied usability testing efforts, particularly in the area of voting. His 
research has been funded by the NSF, NASA, the Office of Naval Research, and NIST. 
Mike received a B.S. in Engineering and a B.A. in Psychology from the University 
of Michigan in 1991. The Georgia Institute of Technology awarded him an M.S. in 
Psychology in 1993, an M.S. in Computer Science in 1995, and a Ph.D. in Experimental 
Psychology in 1996.

He is currently an associate editor for the journal Human Factors, was previously an 
associate editor for the journal Cognitive Science, and has served on the editorial 
boards of the journals Journal of Experimental Psychology: Applied, Cognitive 
Engineering and Decision Making, and Human Factors.
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Joshua Franklin
IT Specialist (Security) at NIST
Washington D.C. Metro Area Computer & Network Security

Joshua Franklin is an IT Specialist (Security) at the National Institute of Standards and 
Technology. Currently, Joshua is working on voting standards and mobile security.

Prior to NIST, Joshua was with the U.S. Election Assistance Commission for three 
years. Joshua gleaned extensive experience with voting technologies and the 
certification of voting systems. At the EAC, Joshua managed multiple federal 
certification efforts and worked closely with local election officials, laboratories, and 
manufacturers across the United States. Projects included incorporating static and 
dynamic analysis tools and software assurance practices into the federal Testing and 
Certification Program, and surveying Internet voting systems across the globe. 

Joshua spent four years working as a technician at the Center for Election Systems 
in Kennesaw, GA, providing support for Georgia’s statewide voting system. Joshua’s 
research interests include cryptography, penetration testing, and securing mobile 
platforms. He graduated with an M.S. in Information Security and Assurance from 
George Mason University and with a B.S. in Information Systems from Kennesaw State 
University in 2009.

Diane Cordry Golden
Policy Coordinator
Association of Assistive Technology Act Programsy

Dr. Diane Cordry Golden has 35 years of experience working in the disability, 
education, assistive/ accessible technology field at the local, state and national level.  
She served on both federal Access Board Committees providing recommendations 
for the Section 508 information technology accessibility standards.  She has 
provided testimony for Congressional hearings on issues surrounding accessible 
voting equipment and served as the technical assistance contractor for the national 
network of state Protection and Advocacy agencies funded by HAVA.  She has 
provided training for Department of Justice staff on accessible voting systems and 
has developed multiple technical assistance documents reviewing and analyzing the 
access features of current voting systems.  

Dr. Golden currently serves on the Technical Guidelines Development Committee 
established by HAVA.  She holds a Ph.D. in Special Education Administration with an 
emphasis in Disability Policy and is currently employed by the Association of Assistive 
Technology Act Programs.
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Joseph Lorenzo Hall
Senior Staff Technologist
The Center for Democracy and Technology

Joseph Lorenzo Hall is the Senior Staff Technologist at the Center for Democracy & 
Technology, a Washington, DC-based non-profit organization dedicated to ensuring 
the internet remains free, open and innovative. Prior to joining CDT in 2012, Hall was a 
postdoctoral research fellow with Helen Nissenbaum at New York University, Ed Felten 
at Princeton University and Deirdre Mulligan at University of California, Berkeley.

Hall’s current work focuses on policy mechanisms that promote trustworthiness and 
transparency in information systems, as core functions of society and government 
become networked and computerized. Hall’s work at CDT is split between Consumer 
Privacy, Health Privacy and National Security & Cybersecurity.  Hall received his 
Ph.D. in information systems from the UC Berkeley School of Information in 2008. 
His Ph.D. thesis used electronic voting as a critical case study in digital government 
transparency. In his postdoctoral work, he developed techniques to increase the 
efficiency and usability of accountability mechanisms in electronic elections. Hall 
holds master’s degrees in astrophysics and information systems from UC Berkeley 
and was a founding member of the National Science Foundation’s ACCURATE Center 
(A Center for Correct, Usable, Reliable, Auditable and Transparent Elections). He has 
served as an expert on independent teams invited by the States of California, Ohio 
and Maryland to analyze legal, privacy, security, usability and economic aspects of 
voting systems. Hall is the Vice-Chairman of the Board of Directors of the California 
Voter Foundation and a member of the Board of Directors of the Verified Voting 
Foundation. In 2012, Hall received the John Gideon Memorial Award from the 
Election Verification Network for contributions to election verification.

Jared Marcotte
Owner
The Turnout

Jared Marcotte is Owner of The Turnout, a consultancy that offers custom web 
development, interface design, and IT strategy. Recently, he was Officer of Elections 
Technology at The Pew Charitable Trusts where he worked across all projects in the 
election initiatives portfolio. One of his primary roles was overseeing the technical work 
on the Voting Information Project, a collaboration with state and local officials, Google, 
and Pew to create an open, standardized repository of election-related information for 
all 50 states and DC. In addition to many years of programming experience in various 
languages, Jared is also an accomplished interface and interaction designer, having 
worked on various eCommerce sites and an inappropriately-named polling place 
lookup tool. Jared has previously worked at Six Apart and IBM, and is a graduate of the 
University of Vermont. Find him on twitter as @jungshadow, where he mostly catalogs 
his various interactions with his two kids.
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Whitney Quesenbery
Co-Director
Center for Civic Design

Whitney Quesenbery is the co-director of the Center for Civic Design. Her work in 
civic design began with her appointment to the U.S. Election Assistance Commission 
advisory committee writing federal voting system guidelines. She brings to her work 
expertise in user research, accessibility, and plain language along with a passion 
for understanding the story behind the data. She is proud to have worked on the 
plain language update to the California Voter Bill of Rights. The Center for Civic 
Design is home to the Field Guides to Ensuring Voter Intent, the Anywhere Ballot, 
and design research to understand how to design election materials to be useful, 
usable, and accessible. Current projects include work on election materials from 
voter registration forms to voter guides in states from California to Virginia and 
Pennsylvania. She is proud to have worked on the plain language update to the 
California Voter Bill of Rights.

Brian J. Hancock
Director, Testing and Certification
U.S. Election Assistance Commission

Brian Hancock has served on the staff of the U.S. Election Assistance Commission 
(EAC) since its establishment under the Help America Vote Act (HAVA) in 2003.  As 
Director the Testing and Certification Division, Mr. Hancock’s programmatic areas of 
responsibility include overseeing the EAC’s efforts in testing and certifying voting 
systems, working with the National Voluntary Laboratory Accreditation Program 
(NVLAP) of NIST to accredit independent testing laboratories, and developing and 
maintaining the EAC’s Voluntary Voting System Guidelines. 

From 1984 to 2003, Mr. Hancock served on the staff of the Federal Election 
Commission (FEC).  For the last thirteen of those years, he served as an Elections 
Research Specialist in the FEC’s Office of Election Administration.   A native of 
Pittsburgh, Pennsylvania, Mr. Hancock received his undergraduate degree in Political 
Science from Thiel College in Greenville, Pennsylvania, and earned his master’s 
degree in American Government at the University of Virginia, in Charlottesville.
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Noel Runyan
Owner
Personal Data Systems

With his degree in Electrical Engineering and Computer Science, Noel Runyan has 
been working in human factors engineering for over 40 years, primarily developing 
access technologies for helping persons with visual impairments to use computers 
and other electronic devices.  Since February 2009, he has been a member of the 
National Braille Press Center for Braille Innovation, working to promote development 
of low cost and full page braille display technologies.

For the last nine years, he has been seriously studying and testing the accessibility of 
electronic voting systems, and he was an expert witness in six court cases, wrote the 
“Improving Access to Voting” report, testified at the PFAW Forum on Election Systems, 
testified to the US House Administration Subcommittee on Election Reform, testified to 
the Texas State House Committee on Voting Systems, and led the access testing teams 
for the California Secretary of State’s 2007 Top-To-Bottom Reviews of voting machines.

Richard Sanchez
Chief Information Officer (retired)
County of Los Angeles

Richard Sanchez was appointed to the position of Los Angeles County Chief 
Information Officer (CIO) on August 11, 2009.  As Chief Information Officer, 
Mr. Sanchez provides guidance and advice regarding Information Technology (IT) to 
the County’s Board of Supervisors, Chief Executive Officer, and County departments.  

Particular focus within the CIO’s Office is the enterprise level and/or multi-
departmental projects; reviewing, monitoring, and reporting on major county IT 
projects and making recommendations to the governing body of the County; and 
responsible for the preparation and recommendation of County IT standards.  The 
County’s Security Information Officer and Geographic Information System Officer 
report to the CIO.
Mr. Sanchez is a long-term IT professional and has been a Los Angeles County 
employee for over 35 years. His career experience has spanned application 
development, systems programming, data center and network operations, and 
telecommunications service (voice and data) delivery. 

He has held numerous senior IT management positions for over 26 years. Prior to his 
appointment, he was the General Manager for the County’s Information Technology 
Services which is the largest IT service delivery organization within the County 
providing application development, computing infrastructure, and communication 
(voice and data) services to all County departments.
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Pamela W. Smith
President
Verified Voting Foundation

Pamela Smith is President of Verified Voting, a non-partisan nonprofit working to 
safeguard elections in the digital age. She provides information and public testimony 
on verified voting issues at federal and state levels throughout the US, including to 
the US House of Representatives Committee on House Administration. She oversees 
an extensive information resource on election equipment and the regulations 
governing its use at the federal level and across the 50 states. Ms. Smith is co-editor 
of the Principles and Best Practices in Post Election Audits, co-author of “County 
Votes 2012: A State by State Look at Election Preparedness” and the author of an 
introductory chapter on audits for Confirming Elections: Creating Confidence and 
Integrity through Election Auditing. She has been a small business and marketing 
consultant and nonprofit executive for a Hispanic educational organization working 
on first language literacy and adult learning.

Charles Stewart III
Professor of Political Science
Massachusetts Institute of Technology

Charles Stewart III is the Kenan Sahin Distinguished Professor of Political Science 
at MIT, where he has taught since 1985. His research and teaching areas include 
election, congressional politics, and American political development. 

Since 2001, Professor Stewart has been a member of the Caltech/MIT Voting 
Technology Project, a leading research effort that applies scientific analysis to 
questions about election technology, election administration, and election reform. 
He is currently the MIT director of the project. Professor Stewart is an established 
leader in the analysis of the performance of election systems and the quantitative 
assessment of election performance.

Professor Stewart has been recognized at MIT for his undergraduate teaching, being 
named to the second class of MacVicar Fellows in 1994, awarded the Baker Award 
for Excellence in Undergraduate Teaching, and the recipient of the Class of 1960 
Fellowship.

Professor Stewart received his B.A. in Political Science from Emory University, and 
S.M. and Ph.D. from Stanford University.
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David Wagner
Professor of Computer Science
UC Berkeley

Professor David Wagner is Professor of Computer Science at the University of 
California at Berkeley, with expertise in the areas of computer security and electronic 
voting. He has published over 100 peer-reviewed papers in the scientific literature 
and has co-authored two books on encryption and computer security. His research 
has analyzed and contributed to the security of cellular networks, 802.11 wireless 
networks, electronic voting systems, and other widely deployed systems.

He is a member of the Election Assistance Commission’s Technical Guidance 
Development Committee and a founding member of the ACCURATE center.

Nancy Mahr
President
League of Women Voters of Los Angeles County

Nancy Mahr earned her BA in Political Science from Occidental College. She received 
a Teaching Credential in Social Studies and English from CSULA and a Certificate in 
Corporate Communications from CSULB. Prior to starting a family, Ms. Mahr taught 
high school, including two years in Kampala, Uganda, East Africa, through a Columbia 
University program. From 1984 to 1995, she worked in community and governmental 
relations for the Palos Verdes Peninsula Unified School District and the Palos Verdes 
Library District. In 1996, she became the Public Information Officer for the County 
of Los Angeles Public Library. Ms. Mahr retired from the County Library in 2007. 
Currently, Ms. Mahr is president of both the Palos Verdes and Los Angeles County 
League of Women Voters. She also serves on the Legislative Committee for AAUW 
California. She is in her second term as an elected member of the Board of Trustees of 
the Palos Verdes Library District.

VSAP ADVISORY COMMITTEE
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Eric Bauman
Chair
Los Angeles County Democratic Party

Eric C. Bauman is the Vice Chair of the California Democratic Party and is also serving 
his sixth term as Chair of the Los Angeles County Democratic Party, the largest local 
Democratic Party organization in the nation. Professionally, he is the Senior Advisor 
to California Assembly Speaker John A. Pérez and the Director of the Speaker’s Office 
of Member Services - Los Angeles (SOMS-LA). Prior to joining the Speaker’s office, 
Mr. Bauman held various senior-level positions throughout California government, 
including serving as Senior Advisor to California Senate Majority Leader Dean Florez, 
Senior Advisor to Lieutenant Governor John Garamendi, and as Deputy Insurance 
Commissioner - overseeing the Community Relations Branch of the California 
Department of Insurance. Prior to joining the Department of Insurance, he was 
Special Assistant to Governor Gray Davis and Director of the Governor’s Los Angeles 
Regional Office. Mr. Bauman is a Registered Nurse with graduate education in Health 
Care Administration. He is a member of the advisory board of the Medical Reserve 
Corps of Los Angeles and until recently was on the board of Glendale Memorial 
Hospital and the Latino Coalition Against AIDS.

Theresa Devoy
City Clerk
City of Norwalk

 Theresa Devoy is the City Clerk for the City of Norwalk. She has been in the Office 
of the City Clerk since December 2004, when she was recruited to be the Assistant 
City Clerk. A year later, Ms. Devoy was promoted to City Clerk. Prior to her positions 
in the Office of the City Clerk, Ms. Devoy worked as a Management Analyst in the City 
Manager’s office for a number of years. In total, she has over 26 years of experience 
working in municipal government with the City of Norwalk. She has managed projects 
such as the creation and installation of public art pieces within the City, overseen 
the City’s waste franchise agreements, and assisted with the I-5 Consortium Cities 
Joint Powers Authority in its efforts to work with the State to widen the I-5 freeway. 
In addition to her role as City Clerk, she also manages the City’s IT division. Ms. Devoy 
earned her Bachelor of Science Degree in Business Management from California 
State University, Dominguez Hills and a Certified Municipal Clerk designation from the 
International Institute of Municipal Clerks Association. She served as a Director and 
Communications Coordinator for the Southern California City Clerk’s Association.
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Efrain Escobedo
VP for Civic Engagement and Public Policy
California Community Foundation

Efrain Escobedo is the vice president in charge of civic engagement, multi-sector 
collaboration and public policy at California Community Foundation, responsible for 
promoting collaboration and advocacy efforts across the nonprofit, public and private 
sectors to address community problems. Escobedo is recognized nationally and 
locally as an active leader and expert in Latino civic engagement and elections policy. 
He has worked extensively with academia, civic and community organizations, as well 
as with elected officials in developing research, strategies and program to increase 
voter participation.

Prior to joining CCF, Escobedo was the manager of governmental and legislative 
affairs for the Registrar of Voters in Los Angeles County, the largest election 
jurisdiction in the nation with more than 4.5 million registered voters. There, he 
worked with elected officials to enact numerous initiatives aimed at making the 
voting process easier for Angelenos, including the electronic delivery of sample 
ballots and the authorization of online voter registration. Escobedo also served as 
senior director of civic engagement for the National Association of Latino Elected 
and Appointed Officials (NALEO) Educational Fund, where he led the development 
of innovative voter contact strategies and technologies that have helped to engage 
more than one million young, newly registered and infrequent Latino voters across 
the country. Escobedo earned his bachelor’s degree in American studies and ethnicity 
from the University of Southern California and is a recent graduate of the Los Angeles 
County Executive Leadership Program.

Kathay Feng
Executive Director
California Common Cause

Kathay Feng is the Executive Director of California Common Cause. Under Ms. Feng, 
California Common Cause has taken a leadership role in election and redistricting 
reform, government sunshine and accountability laws, campaign finance reform, 
media access, and championing the voting rights of traditionally disenfranchised 
communities. Prior to joining Common Cause, Ms. Feng directed the Voting Rights and 
Hate Crimes at the Asian Pacific American Legal Center (APALC), where she worked 
in a variety of civil rights areas including voting rights and redistricting, hate crimes, 
police accountability, and anti-discrimination law. She has served on the California 
Secretary of State’s Advisory Committee on Help America Vote Act, the California 
Secretary of State’s Advisory Committee on Voter Participation and Outreach, LA 
County’s Community Voter Outreach Committee (founder), and the LA County Human 
Relations Commission. Having graduated from Cornell University, she went on to earn 
her JD from UCLA School of Law.
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Carolyn Fowler
Election Protection Board Co-Chair
Los Angeles County Democratic Party

Carolyn is currently Executive Associate for the California Senior Leaders Alliance and 
an active member of the Community Voter Outreach Committee. She has provided 
consulting, training, meeting facilitation, focus groups, speaking and organizational 
development services to nonprofits, corporations and public sector entities. She is a 
retired AT&T Executive and previously served as the Chief Operating Officer for the 
Smiley Group, Inc., a communications corporation focused on human rights. Active 
in the community Carolyn is “Boot Camp Chair” for the California Democratic Party’s 
Women’s Caucus encouraging more women to seek appointments and run for elected 
office. She is past president of New Frontier Democratic Club and a founding member 
of California Election Protection Network. She was recently honored by the National 
Action Network with the Los Angeles 2014 Vanguard Award for Extraordinary Leader. 
She holds a BA in Business Administration from the University of Michigan and 
has also completed the Wharton Global MBA International Certificate program at 
Pennsylvania State University.

Maria de la Luz Garcia
City Clerk
City of Long Beach

Appointed to public office in 2015, Maria de la Luz Garcia currently serves as the 
City Clerk for the City of Long Beach where she is responsible for administering 
municipal elections, maintaining municipal records, informing the public of upcoming 
City Council and Commission meetings, and officiating marriages. She has been 
working in the field of elections both as a voter engagement advocate and as an 
elections administrator for the past 15 years. Prior to being City Clerk, Garcia was 
a Senior Project Coordinator in the Office of the Los Angeles City Clerk. In that 
capacity, she supervised several election operations, co-chaired the Department’s 
Los Angeles Votes committee, which seeks to incorporate community voices in the 
electoral process, and created and launched the Department’s first voter outreach 
and education campaign known as, “L.A. City Votes!” in partnership with community 
organizations. Prior to working for the Los Angeles City Clerk’s Office, Garcia oversaw 
the NALEO Educational Fund’s Voces del Pueblo voter engagement program where 
she focused on mobilizing low propensity Latino voters. She has certificates in the area 
of Leadership from CORO Southern California and the Los Angeles Fire Department’s 
Leadership Academy. Garcia is a graduate of Vassar College where she obtained a 
Bachelor of Arts degree in Sociology and Anthropology and is currently a candidate 
for a Master’s in Public Administration and a Dean’s Merit Scholar at the USC Price 
School of Public Policy. She lives in Long Beach with her husband and two dogs.
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Richard L. Hasen
Chancellor’s Professor of Law & Political Science
University of California, Irvine 

Professor Richard L. Hasen is Chancellor’s Professor of Law and Political Science at 
the University of California, Irvine. Hasen is a nationally recognized expert in election 
law and campaign finance regulation, and is co-author of a leading casebook on 
election law.

Professor Hasen holds a B.A. degree (with highest honors) from UC Berkeley, and a 
J.D., M.A., and Ph.D. (Political Science) from UCLA. After law school, Hasen clerked for 
the Honorable David R. Thompson of the United States Court of Appeals for the Ninth 
Circuit, and then worked as a civil appellate lawyer at the Encino firm Horvitz and Levy.

From 1994-1997, Hasen taught at the Chicago-Kent College of Law and from 1998-
2011 he taught at Loyola Law School, Los Angeles, where he was named the William 
H. Hannon Distinguished Professor of Law in 2005. He joined the UC Irvine School 
of Law faculty in July 2011, and is a faculty member of the UC Irvine Center for the 
Study of Democracy.

From 2001-2010, he served (with Dan Lowenstein) as founding co-editor of the 
quarterly peer-reviewed publication, Election Law Journal. He is the author of more 
than 80 articles on election law issues, published in numerous journals including the 
Harvard Law Review, Stanford Law Review and Supreme Court Review. He was elected 
to The American Law Institute in 2009 and serves as an Adviser on ALI’s ongoing law 
reform project, Principles of Election Law: Resolution of Election Disputes.

Professor Hasen was named one of the 100 most influential lawyers in America by 
The National Law Journal in 2013.
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Ron Hasson
President
Beverly Hills/Hollywood NAACP

Mr. Hasson leads the Beverly Hills/Hollywood branch of the National Association 
for the Advancement of Colored People, the nation’s largest and oldest civil rights 
organization. He also chairs the California State Conference Branch Development 
Committee and serves as Southwest Area Director.
Ron Hasson is a retired Human Resource Manager. During his years of employment 
in HR his responsibilities included traveling across the United States monitoring 
Government Affirmative Action requirements He also coordinated training to educate 
the workforce on Valuing and Managing Diversity. 

Mr. Hasson continues to consult and speak in Cultural and Diversity events. Ron 
spends much of his NAACP time fund raising and implementing educational and 
advocacy programs for the Beverly Hills/Hollywood Branch of the NAACP, which has 
over 300 members. He is serving his fifth term as president of the Branch. Mr. Hasson 
continues to address issues concerning people of color in Southern California and the 
Hollywood Industry. He leads a team of volunteers who work many hours on branch 
committees implementing and designing events which address Youth Development, 
Education, Veterans, Women of Excellence, and Performing Arts Events. During his 
tenure, as President, he has overseen the production of nine NAACP Theatre Awards 
which acknowledges the best of the best in theatre. In addition to The Award Show, 
the Beverly Hills Hollywood Branch coordinates a theatre festival.

Ron is a native of Tallahassee, Florida and long-time resident of California; he 
graduated from California Polytechnic University in San Luis Obispo with a B.A. in 
Business Administration and graduate work in Guidance and Counseling.
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Jaclyn Tilley Hill
Chair Emeritus
Quality and Productivity Commission, County of Los Angeles 

Commissioner Hill’s County career began in 1993 as Foreman of the Grand Jury. 
She was the first woman to Chair the Economy and Efficiency Commission and the 
Quality and Productivity Commission. She chaired the Countywide Communications 
Team and Productivity Investment Board. Ms. Hill championed the Commissioner’s 
Leadership Conference, Plain Language Initiative, and presented “Plain Speak” at 
the Clarity Conference, Lisbon in 2010. She is a former member of the Whittier Area 
Literacy Council Advisory Board and former Chair of the Whittier Social Services 
Commission. She serves on the Board of Governors of Long Beach City College 
Foundation. Ms. Hill has extensive experience in local elections serving as a voting 
inspector in Whittier and Long Beach. Commissioner Hill is a successful fundraiser 
and event organizer. She attended California Western University and University of 
Southern California.

Mimi Kennedy
Board Chair
Progressive Democrats of America 

Ms. Kennedy is an actress (“MOM” “Dharma & Greg”) and author who has been 
Advisory Board Chair of Progressive Democrats of America since PDA’s founding in 
2004. She is a founding member of California Election Protection Network and has 
been an LA County Poll Inspector and member of the Registrar’s Community Voter 
Outreach Committee since 2005.

Deanna Kitamura
Senior Staff Attorney 
Asian Americans Advancing Justice 

Deanna Kitamura is the Voting Rights Project Director at Advancing Justice-LA. She 
works on issues related to language access and voter protection and co-authored 
Voices of Democracy: Asian Americans and Language Access During the 2012 
Elections. Deanna serves on the California Secretary of State’s Language Accessibility 
Advisory Committee, Los Angeles County’s Voting System Assessment Project and 
the Community Voter Outreach Committee, and Orange County’s Community Election 
Working Group. From 2009-2012, Deanna was the Statewide Redistricting Manager 
at Advancing Justice-LA and advocated to keep AA&NHPI communities whole during 
the Los Angeles City and statewide redistricting processes. Deanna previously worked 
for the City of LA, Western Center on Law & Poverty, California Rural Legal Assistance, 
National Consumer Law Center, and a civil rights firm. She graduated from Pomona 
College and UCLA School of Law.
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Terri Lantz
Client Rights Advocate
United Cerebral Palsy of Los Angeles

Terri Lantz has worked at United Cerebral Palsy of Los Angeles, Ventura & Santa 
Barbara Counties (UCP) for more than 42 years. During her first 28 years, as Director 
of the UCP Westside Activities Center, she developed and implemented a wide range 
of programs including an afterschool Program for children with disabilities; adult 
advocacy and activities programs; and LA’s first supportive employment program for 
adults with cerebral palsy and other developmental disabilities.

For the past 15 years, as UCP’s Client Rights’ Advocate, Terri has developed and 
facilitated UCP client advocacy groups and a UCP Parent Support Group, coordinated 
grass roots and legislative advocacy and provided information, resources and 
referrals to UCP’s community. Terri serves on several Access Services advisory 
committees, L. A. County voter education committees and an L.A. Emergency 
Management Advisory Committee.

Terri is an alumna of SMC, CSULA, and UCLA. Her family includes her husband of 42 
years, a son, a daughter, and a large rescue dog.

Ofelia M. Medina
Director of State Civic Engagement Policy
NALEO Educational Fund

Ofelia M. Medina is the Director of State Civic Engagement Policy for the National 
Association of Latino Elected and Appointed Officials (NALEO) Educational Fund. 
In her role, Ms. Medina is responsible for implementing the organization’s technical 
assistance and professional development program activities on a broad range of 
efforts related to state voting and civic engagement policy, including language 
assistance, online voter registration and NVRA compliance. Prior to joining the 
NALEO Educational Fund, Ms. Medina was a Policy Director at the Alliance for a 
Better Community (ABC) where she analyzed and advanced local and state birth-
to-college education policies and initiatives that were culturally and linguistically 
relevant for Latino children and their families. Ms. Medina completed her 
undergraduate career at Loyola Marymount University double majoring in Political 
Science and Chicana/o Studies and received a Master’s of Public Policy from the 
University of Southern California.
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Mark Vafiades
Chair
Republican Party Los Angeles County  

Mark Vafiades is an actor, producer, reserve LA County Sheriff’s Deputy, and hospital 
administrator. He also serves as the Chair of the Republican Party of Los Angeles 
oversees an area with 26 Assembly Districts and dozens of other local offices for the 
Republican Party of Los Angeles County.

Holly L. Wolcott
City Clerk
City of Los Angeles  

Holly L. Wolcott is the City Clerk for the City of Los Angeles. She has worked for the 
City of Los Angeles for 26 years and served in the Office of the City Clerk for 13 
of those years as Management Analyst, Chief Management Analyst, and Executive 
Officer. Serving one of the largest voting jurisdictions in terms of population, during 
her tenure, Ms. Wolcott has managed the City Clerk’s office with unprecedented 
reduced funds. Among her many accomplishments are, assisting with the 
development of the Department’s Five Year Plan, leading the Election Division to 
successfully conduct its Municipal, Special, and Neighborhood Council elections and 
working closely with the Department’s five Division’s to modernize and systemize its 
procedures to carry out its work serving as the official secretary for the Los Angeles 
City Council, providing administrative, fiscal and personnel services to the Mayor and 
City Council, managing the City’s Business Improvement District (BID) program, and 
maintaining the City’s records management services and official archives.

Ms. Wolcott earned two Bachelor of Arts Degrees from UCLA; one in Communications 
and the other in Sociology.

Bryce Yokomizo
Adjunct Faculty, School of Public Administration
California State University, Northridge 

Bryce Yokomizo formerly served as Director of the Los Angeles County Department of 
Public Social Services, managing public welfare services with a budget of $3 billion, 
and staff of over 14,000. Bryce Yokomizo also served as Deputy Chief Executive 
Officer for Los Angeles County, and has served on Governing Boards of numerous 
management and non-profit human services organizations.
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2016

July 5, 2016 – “Building a Better Ballot”
https://vimeo.com/173499637

July 3, 2016 – “LA County implementing new digital voting system”
http://abc7.com/society/la-county-implementing-new-digital-voting-system/1411913/

July 1, 2016 – “L.A. County Plans to Overhaul its Voting System with Touchscreen Devices”
http://www.govtech.com/dc/articles/LA-County-Plans-Overhaul-Voting-System-Touchscreen-
Devices.html

July 1, 2016 – “California: Los Angeles County unveils new voting system prototype” 
http://thevotingnews.com/los-angeles-county-unveils-new-voting-system-prototype-scv-signal/

July 1, 2016 – “Touchscreen ballots and a choice in polling stations could be the future of voting in L.A. 
County”
http://www.latimes.com/local/lanow/la-me-ln-county-voting-system-20160630-snap-story.html

July 1, 2016 - 새로운 투표 시스템 (New Voting System)
https://www.youtube.com/watch?v=cJ5_kwnQH3c&feature=youtu.be

June 30, 2016 – “Here’s what LA County’s voting booth of the future will be like”
http://www.scpr.org/news/2016/06/30/62185/l-a-county-aims-to-rollout-new-voting-system-
by-20/

June 30, 2016 – “Los Angeles County unveils new voting system prototype” - Santa Clarita Valley 
Signal
http://www.signalscv.com/section/36/article/153961/

March 21, 2016 - “Beyond chads: Voting Technology Catches Up” - The Washington Post

March 13, 2016 – “A Brand New Way of Voting at the Polls” - PBS SoCal
https://www.youtube.com/watch?v=xBlwJ7PsGZI

February 16, 2016 – “Human-Centered Design for the Voting Experience” - Stanford Social Innovation 
Review
http://ssir.org/articles/entry/human_centered_design_for_the_voting_experience
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2015

December 8, 2015 – “Upgrading California’s Elections for the 21st Century”
http://www.cafwd.org/reporting/entry/bringing-california-elections-into-the-21st-century

November 9, 2015 – “Election Administration Reports” - Volume 45, Number 22

November 3, 2015 – “Democracy for Everyone: Designing a Better Voting Machine” - Bloomberg 
Business
http://www.bloomberg.com/news/videos/2015-11-03/democracy-for-everyone-designing-a-better-
voting-machine

October 12, 2015 – “America’s Aging Voting Machines” -  The New York Times
http://mobile.nytimes.com/2015/10/12/opinion/americas-aging-voting-machines.html?_r=3

October 12, 2015 - LA County’s $13M touch-screen voting system gets previewed at Austin’s SXSW 
http://www.scpr.org/news/2015/10/09/54919/la-county-s-voting-overhaul-gets-a-preview-in-aust/

October 2, 2015 – “L.A. County reboot of voting machine tech makes progress”
CA FWD
http://www.cafwd.org/reporting/entry-new/l.a.-county-project-to-reboot-voting-machine-tech-
making-progress

September 15, 2015 – “Design firm tackles aging voting machines” - CBS This Morning
http://www.cbsnews.com/news/design-firm-tackles-aging-voting-machines/

September 15, 2015 – “Group in Los Angeles working to develop new high-tech 
ballots” -NEWSCHANNEL 3 WWMT.com
http://wwmt.com/news/nation-world/group-in-los-angeles-working-to-develop-new-high-tech-
ballots#.VgMm7N9VhBd

September 15, 2015 “The Dismal State of America’s Decade-Old Voting Machines” - Wired
https://www.wired.com/2015/09/dismal-state-americas-decade-old-voting-machines/

September 15, 2015 – “Report: America’s Aging Voting Machines Could Present Election Problems” - 
NPR
http://www.npr.org/sections/itsallpolitics/2015/09/15/440255752/report-americas-
aging-voting-machines-could-present-election-problemshttp://www.npr.org/sections/
itsallpolitics/2015/09/15/440255752/report-americas-aging-voting-machines-could-present-
election-problems

September 15, 2015 – “America’s Voting Technology Crisis”  
The Atlantic
http://www.theatlantic.com/politics/archive/2015/09/americas-voting-technology-crisis/405262/

September 15, 2015 – “America’s Voting Machines at Risk” - Brennan Center for Justice
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August 7, 2015 – “What L.A. County Is Doing to Make Voting Suck Less”
CITYLAB
http://www.citylab.com/cityfixer/2015/08/what-cities-are-doing-to-make-voting-not-suck/400637/

July 31, 2015 – “Voting Needs a Serious Overhaul And L.A. Might Have The Solution”
Fast Company
http://www.fastcodesign.com/3049203/voting-needs-a-serious-overhaul-and-la-might-have-the-
solution

July 15, 2015 – “Tech Overhaul to Help Los Angeles Improve Voting Experience” - Gov Tech
http://www.govtech.com/dc/articles/Tech-Overhaul-to-Help-Los-Angeles-Improve-Voting-
Experience.html

July 15, 2015 – “Can LA County solve America’s voting problem?” - LA Observed 
http://www.laobserved.com/archive/2015/07/can_la_solve_americas_vot.php

July 15, 2015 – “Los Angeles Is Redesigning the Voting Experience To Be Not Awful” 
Gawker Media
http://www.gizmodo.in/news/Los-Angeles-Is-Redesigning-the-Voting-Experience-To-Be-Not-Awful/
articleshow/48062933.cms

July 14, 2015 – “Voting in Los Angeles is about to get a lot cooler” - LA Sun Times

July 11, 2015 – “In Los Angeles, Voting is Getting the Silicon Valley Treatment”
Bloomberg Businessweek: Politics
http://www.bloomberg.com/politics/articles/2015-07-11/in-los-angeles-voting-is-getting-the-
silicon-valley-treatment

July 8, 2015 - “Voting Revolution”
LA County Channel

June 13, 2015 - Los Angeles County voting to shift from inkblots to open source -ars technica
http://arstechnica.com/tech-policy/2015/06/los-angeles-county-moves-to-open-source-voting-
technology/

June 1, 2015 - New High-tech voting “Touch screen” system appears in Koreatown - Korea Daily LA
http://www.koreadaily.com/news/read.asp?page=10&branch=NEWS&source=&category=society&art_
id=3421325

May 29, 2015 - Nuevo sistema digital para votar, un paso hacia una mayor participación cívica
HOY Los Angeles
http://www.hoylosangeles.com/noticias/local/hoyla-loc-un-sistema-digital-para-votar-que-sea--
story.html
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2014

October 30, 2014 – “3 Technologies that Could Boost Voter Participation” - Government Technology
http://www.govtech.com/local/3-Technologies-that-Could-Boost-Voter-Participation.html

October 23, 2014 – “A 21st century voting system for Los Angeles”  - LA Times
http://www.latimes.com/nation/la-ed-voting-touch-screen-los-angeles-county-20141024-story.html

October 23, 2014 – “LA County’s New Voting System | Maven’s Morning Blog” - KPCC
http://www.scpr.org/blogs/politics/2014/10/22/17458/maven-s-morning-coffee-la-county-s-new-
voting-syst/

October 23, 2014 – “LA County OK’s Contract to Design New Touchscreen Voting System” - LA Times
http://www.latimes.com/local/countygovernment/la-me-voting-system-20141022-story.html

October 22, 2014 – “Los Angeles County takes step toward voting system overhaul” - LA Times
http://www.latimes.com/local/lanow/la-me-ln-new-voting-system-20141021-story.html

September 15, 2014 – “Impending Voting Crisis in the USA” - Al Jazeera

September 2, 2014 – “California, Texas Serve as Testing Grounds for Open-Source Voting Technology”
Public CEO Magazine
http://www.publicceo.com/2014/09/california-texas-serve-as-testing-grounds-for-open-source-
voting-technology/

August 1, 2014 – “Voting: What’s Next” - NCSL
http://www.ncsl.org/research/elections-and-campaigns/what-s-next-635420903.aspx

July 16, 2014 – “How Los Angeles County is Rethinking Antiquated Voting Technology” - NationSwell
http://nationswell.com/los-angeles-county-rethinking-antiquated-voting-technology/

July 7, 2014 – “L.A. County Designs a Whole New Voting System” - Governing Magazine
http://www.governing.com/topics/politics/gov-why-los-angeles-county-wants-to-design-a-new-
voting-system.html

June 5, 2014 – “Votings future: #Fixit” -Zev Yaroslavsky (District Supervisor)

May 7, 2014 – “Problem at the polls: Tech Stuck in Past” - The Hill Magazine
http://thehill.com/blogs/ballot-box/205401-problem-at-the-polls-tech-remains-stuck-in-the-past

March 28, 2014 – “California Experiments with Open Source Voting” - Cal Watchdog
http://calwatchdog.com/2014/03/28/california-experiments-with-open-source-voting/
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2013

December 27, 2013 – “County eyes voting system improvements” - Signal News
http://www.signalscv.com/archives/111454/

November 13, 2014 – “County has designs on voting” - Zev Yaroslavsky’s Blog

October 7, 2013 – “Gov. Brown signs bill to modernize California voting machines” - California Forward
http://www.cafwd.org/reporting/entry/gov.-brown-signs-bill-to-modernize-california-voting-machines

September 9, 2013 – “SB 360: A Ticket to the 21st Century for California Voting Machines” -CalForward
http://www.cafwd.org/reporting/entry/sb-360-a-ticket-to-the-21st-century-for-california-voting-machines

August 15, 2013 – “Voting Technology with Dean Logan” - National Conference of State Legislatures
http://www.ncsl.org/research/elections-and-campaigns/voting-technology-video-with-dean-logan.aspx

August 8, 2013 – “Presidential Commission Pondering Futuristic Voting” - Huffington Post Politics

April 18, 2013 – “Building the new voting machine of the future - right here in California” - California 
Forward
http://www.cafwd.org/reporting/entry/building-the-new-voting-machine-of-the-future-right-here-in-
california

April 16, 2013 – “Los Angeles Registrar-Recorder/County Clerk Makes Groundbreaking Efforts to 
Change the Way Citizens Vote in L.A. County” - California Newswire
http://californianewswire.com/los-angeles-registrar-recordercounty-clerk-makes-groundbreaking-
efforts-to-change-the-way-we-vote-in-l-a-county/

April 8, 2013 – “California: Los Angeles County Developing a Voting System for the Digital Age” - KPCC
http://www.scpr.org/blogs/politics/2013/04/04/13162/l-a-county-is-reinventing-voting-by-turning-
to-the/

February 25, 2013 – “Padilla Legislation Would Facilitate Creation of California Public Voting Systems” - 
California Newswire
http://californianewswire.com/padilla-legislation-would-facilitate-creation-of-california-public-voting-
systems/

February 25, 2013 – “Will California Counties Develop Public Voting Systems?” - Gov Tech
http://www.govtech.com/e-government/Will-California-Counties-Develop-Public-Voting-Systems.html
 
2012

March 9, 2012 – “LA County Crowdsources Ideas for New Voting System” - KPCC
http://www.scpr.org/programs/offramp/2012/03/09/25546/la-county-crowd-sourcing-ideas-for-
new-voting-syst/

January 26, 2012 – “L.A. County “Challenge” Could Be the Future of Voting Technology” - Election 
Academy
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2016

August 16, 2016 – Voting Accessibility Advisory Committee (VAAC) Meeting 
VSAP team members presented the most recent voting system prototype, accessibility features of the 
system and the next phase of the project. The members were given the opportunity to experience the 
touch screen, audio user interface and the interactive sample ballot. 

August 9, 2016 – National Conference of State Legislatures (NCSL) Legislative Summit  
Jeramy Gray, Principal Project Manager and Assistant Registrar-Recorder/County Clerk for Information 
Technology, was invited to the NCSL Summit in Chicago, IL. He was a speaker for the “Technology: 
Improving Elections One Bit or Byte at a Time?” panel where he discussed LA County’s efforts at 
modernizing the voting process to provide a more accessible service to its electorate. 

August 5, 2016 - Voting System Demonstration at United Cerebral Palsy of Los Angeles
UCPLA invited the VSAP team to conduct a demo of the touch screen and audio interface of the latest 
prototype at their Culver City location. Their clients and staff interacted with the prototype and gave 
their feedback. 

July 27, 2016 - Quality & Productivity Commission of Los Angeles County Meeting 
The VSAP team gave a status update and presented the latest prototype to the members of the 
Commission. 

July 27, 2016 – Community and Voter Outreach Committee (CVOC) Meeting 
VSAP team members introduced the latest voting system prototype and the different components of the 
new voting experience to the members of the CVOC. We also update the committee on the next steps 
in the project and encouraged their continued involvement in the project. The members interacted with 
the prototype and gave their feedback. 

July 22, 2016 - 2016 National Association of Counties (NACo) Conference and Exposition
We shared the VSAP’s collaborative and participative approach in designing the new voting system to 
the different representatives from various jurisdictions across the nation at the NACo Conference in 
Long Beach, CA. The attendees interacted with the prototype to experience the new voting experience. 

July 21, 2016 - Los Angeles Votes Committee Meeting
The VSAP team presented a project update, and gave a demonstration of the voting system prototype to 
members of the LA Votes Committee and staff of the Los Angeles City Clerk. 

July 13-14, 2016 - California Association of Clerks and Election Officials (CACEO) Annual Conference
The VSAP team displayed two prototypes at the CACEO conference in Redondo Beach, CA. Election 
officials from different jurisdictions across the state interacted with the prototypes and provided their 
feedback. 

May 24, 2016 – Voting Accessibility Advisory Committee (VAAC)
VSAP team members updated the VAAC on project developments including design updates that provide 
for universal accessibility and usability, committee activities, and upcoming events. Members who had 
the opportunity to interact with the latest prototype shared their feedback and provided an overview of 
the experience with the group.
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May 11, 2016 – Community and Voter Outreach Committee (CVOC) 
VSAP team members provided CVOC members an update on the project including latest milestones and 
upcoming project activities.  

February 29, 2016 – Voting Accessibility Advisory Committee (VAAC) 
VSAP team members met with the VAAC to provide a project update. The VSAP team presented a 
brief overview of the Vote by Mail user testing and an update on engaging various voting accessibility 
organizations. An open invitation was extended to members to observe the upcoming Advisory 
Committee Meeting on March 16, 2016. 

January 27, 2016 - Community and Voter Outreach Committee (CVOC) 
VSAP team members met with the CVOC to provide a project update. This included sharing the findings 
from the Vote By Mail user testing, a summary of community engagement efforts and other on-going 
activities. The members were also informed that the most recent reports and newsletters are available 
on the VSAP website.  

January 25, 2016 - Los Angeles County Quality & Productivity Commission
Jeramy Gray, Assistant Registrar-Recorder/County Clerk for Information Technology and Principal 
Project Manager, presented an update on the BMD design, extensive qualitative research, user testing, 
community engagement activities and the latest images of the voting system prototype to the Quality 
& Productivity Commission. This generated positive responses and continued support from the 
Commission. 

2015

November 20, 2015 - United Cerebral Palsy of Los Angeles (UCPLA)
UCPLA members were invited to participate in the Vote By Mail user testing. The participants interacted 
with the proposed Vote by Mail ballot and were asked to rate its usability and accessibility.  A focus 
group discussion was also conducted where the members provided significant feedback on the 
proposed Vote by Mail ballot design. 

November 18, 2015 - Kiwanis Club of Downey 
The VSAP team was invited by the Downey City Clerk’s Office to give a project overview to the members 
of the Kiwanis Club of Downey. The VSAP team presented the appearance model and explained the 
process of the proposed new voting experience. 

October 28, 2015 - Civic Tech Showcase
The VSAP was invited to conduct a presentation at the Civic Tech Showcase at Draper University in San 
Mateo, California. The showcase was coordinated by “Innovate Your State”, a non-profit organization 
that is dedicated to educating and encouraging public participation to fundamentally improve 
government. The presentation’s focus was on the unique partnership between the public and private 
sector.

October 22-24, 2015 - National Conference of State Legislatures Forum (NCSL)
The VSAP was invited to a meeting in Boulder, Colorado hosted by the NCSL to discuss election funding 
for election-related technology. In attendance were legislators, professionals and experts in the field of 
election administration.  Participants shared their experiences, challenges, and recommendations as the 
NCSL shapes a two-year program to address election funding concerns. 
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October 10, 2015 - California Council of the Blind 
The VSAP team presented the current state of the project and conducted a demonstration of the audio 
features of the latest prototype model. The members of the organization interacted with the BMD 
prototype and provided their feedback.

October 5, 2015 South by Southwest Eco (SXSW Eco)
The VSAP was featured in a session “Creating the Voting Experience of the Future” at the SXSW Eco 
Convention in Austin, Texas. The presentation showcased the collaboration between the Department 
and IDEO, and how technology and innovation is used to design the new voting system that will serve 
the large and complex LA County electorate.  

September 29, 2015 – Voting Accessibility Advisory Committee (VAAC) 
VSAP team members met with the VAAC to provide a status update. The VSAP team presented the 
updated BMD prototype and discussed the results of the May user testing sessions. The members were 
also informed that the most recent reports may be accessed on the VSAP website. Requests from 
committee members for prototype demonstrations were noted and will be followed-up when the final 
design prototype is available. 

September 4-27, 2015 - Los Angeles County Fair 
The prototype appearance model was on display at the LA County Fair from September 4-27, 2015. The 
display allowed visitors to learn about our past through the history of the Voting Rights Act of 1965, and 
look into the future of voting.

September 16, 2015 – Community and Voter Outreach Committee (CVOC) 
VSAP team members met with the CVOC to provide a project update. This included showing the updated 
Ballot Marking Device prototype, the findings from the May user testing sessions, and other project 
activities. The members were also informed that the most recent reports are available on the VSAP website.  

June 18, 2015 – Voting Accessibility Advisory Committee (VAAC) 
VSAP team members met with VAAC to provide a status update. The VSAP team presented the updated 
prototype Ballot Marking Device and discussed the results of the user testing sessions that occurred in 
previous months.

June 13, 2015 – Native American Veterans Association (NAVA)
VSAP team members met with NAVA to provide a status update. The VSAP team presented the updated 
prototype Ballot Marking Device and discussed the results of the user testing sessions that occurred in 
previous months.

June 10, 2015 – Community and Voter Outreach Committee (CVOC) 
VSAP team members met with CVOC to provide a status update. The VSAP team presented the updated 
prototype Ballot Marking Device and discussed the results of the user testing sessions that occurred in 
previous months.

May 30, 2015 –User Testing Session for Korean speakers and Young Voters
We met with 35 voters at the Korean Resource Center in downtown Los Angeles.  Focus for this session 
included young voters and voters whose primary language is Korean. Voters provided feedback on 
the systems Korean language user interface and audio ballot as well as general system usability, 
accessibility, and privacy.
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May 30, 2015 – User Testing Session for a Mixed Demographic
We met with 39 voters of varying demographics at the Registrar-Recorder/County Clerk’s office in 
Norwalk. Users in this session included a diverse group of individuals representing various age groups, 
literacy levels, cognitive disabilities and ethnic groups.  During this session, participants provided 
feedback on the system’s usability, accessibility, privacy and overall experience.    

May 28, 2015 – User Testing Session for Military Veterans and Individuals with Disabilities
We engaged 40 veterans and individuals with disabilities at the Bob Hope Patriotic Hall in downtown 
Los Angeles.  During this session, participants provided feedback on the system’s accessibility features 
and overall usability and privacy of the experience.    

May 28, 2015 – User Testing Session for Spanish-speakers
We met with 39 voters in Huntington Park at the Old Timers Foundation to test the latest prototype 
iteration with a focus on individuals whose primary language is Spanish.  During this session, 
participants provided feedback on the system’s Spanish language user interface and audio ballot as well 
as general system usability, accessibility, and privacy.

May 26, 2015 – User Testing Session for Seniors 
We engaged 27 voters from Los Angeles County at the Altadena Senior Center to test the latest version 
of the ballot marking device.  During this session, participants provided feedback on the system’s 
usability, accessibility, privacy and overall experience.    

May 7, 2015 – Meeting with Supervisor Hilda Solis
VSAP team members met with Supervisor Hilda Solis to provide an executive overview of the VSAP and 
demonstrate an early generation prototype of the ballot marking device.

May 6, 2015 – Meeting with Supervisor Sheila Kuehl 
VSAP team members met with Supervisor Sheila Kuehl to provide an executive overview of the VSAP 
and demonstrate an early generation prototype of the ballot marking device. 

April 29, 2015 –User Testing Session for Election Staff
We conducted three user testing sessions.  One session with each of the following groups: Los Angeles 
County poll workers, poll worker trainers, and election operations staff.  The feedback received was 
used to further refine the design of the system. These sessions focused on the storage, transportation, 
set up and break down of the devices.  Once finalized, a full report of research findings will be posted on 
the Department website.

March 26, 2015 – IDEO Inspiration Research: visually-impaired
We engaged 5 participants with varying degrees of visual impairments (from low vision to completely 
blind) and varying levels of proficiency with technology to further refine and expand on usability and 
accessibility of the device. Participants engaged with an early prototype of the audio user interface and 
various tactile key pads. A full report of research findings is available on our website.

March 9, 2015 –User Testing Sessions for Seniors and Spanish-speakers 
We engaged 57 participants using three voting systems, two experimental prototypes, and one 
comparison system (InkaVote).  Participants included a range of individuals varying in age, ethnicity, and 
language capabilities with a focus on senior citizens and voters whose primary language was Spanish.  A 
full report of research findings is available on our website.



VOTING SYSTEMS ASSESSMENT PROJECT      VSAP.lavote.net53

Exhibit D: Community Events

VOTING SYSTEMS ASSESSMENT PROJECT
PHASE III: SYSTEM DESIGN AND ENGINEERING

February 27, 2015- User Testing Session
A full-day of user sessions to test the usability and accessibility of the latest versions of the ballot 
marking device prototype was conducted in IDEO’s Palo Alto office in January.  Approximately 50 voters 
representing older voters, Spanish-speaking voters, new voters, and long-time voters were invited to 
participate in the study.

2014

December 11, 2014 New Law Conference Presentation
VSAP staff discussed vote center research at the New Law Conference in Sacramento.  This conference 
engages both elected official and election administrators.

October 21, 2014 Board of Supervisors Meeting
Los Angeles County Registrar-Recorder County Clerk staff and IDEO presented their proposal to the 
Board of Supervisors at their meeting.  Board approved contract.

October 17, 2014 Meeting with the Long Beach Election Oversight Commission
Dean Logan met with the Long Beach Election Oversight Commission and discussed the Voting Systems 
Assessment Project

October 8, 2014 Community Voter Outreach Meeting (CVOC)
VSAP staff provided an update at our quarterly CVOC meeting in order to keep the public up to date with 
our project.  

October 4, 2014 Voting Modernization Board Meeting
VSAP staff met with Michael Bustamante of the Voting Modernization Board to discuss the progress of 
our project.  

October 2, 2014 Presentation at Empowerment Congress
RR/CC executive staff discussed the Voting Systems Assessment Project and answered questions 
related to the project.   

September 30, 2014- Presentation to the Industry Hills Rotary Club
RR/CC staff presented our prototype device to the local Industry Hills Rotary Club and discussed our 
project.  Participants were enthusiastic and interested in our progress. 

September 29, 2014- Meeting with 1st District Supervisor Gloria Molina
VSAP staff presented our prototype device to the district supervisor and provided a project progress 
update.

September 25, 2014- Board of Supervisors Operations Cluster
VSAP team members attended the Board of Supervisors’ Operational Cluster meeting to discuss our 
contract with IDEO and the proposed Statement of Work for the next phase of the project.

September 25, 2014- Presentation at the Conditional Voter Registration Subcommittee of the California 
Association of Clerks and Elected Officials
VSAP team members gave a presentation concerning the research conducted on Vote Centers.  
Questions were answered about how vote centers can assist in same-day voter registration.
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September 24, 2014 - VSAP Advisory Committee Meeting
The VSAP team hosted our Advisory Committee members for a half-day long meeting to bring them 
up to date on our project status, as well as where it is heading in the next few months.  The VSAP team 
answered any and all questions related to our project.   

September 23, 2014 - Voting Accessibility Advisory Committee Meeting
VSAP staff attended the VAAC meeting to inform members of the committee about the status of our 
project.  

September 22, 2014 - Meeting with 3rd District Supervisor Zev Yaroslavsky
VSAP staff presented our prototype to the third district supervisor and provided an update on our 
project.  

September 20, 2014 - Tri-League of Women Voters Los Angeles Chapter Presentation
Outreach staff presented the ballot marking device prototype to the local Tri-League of Women Voters 
chapter in Los Angeles.  

September 3, 2014 - EAC Roundtable Discussion -Expanding the Body of Knowledge of Election 
Administration
Presentation to EAC about Election Administration, highlights included the Voting Systems Assessment 
Project’s approach to having a human-centered design, and the importance of voters. 

August 21-22, 2014 - Election Center Conference 
Dean Logan gave a presentation on the VSAP and our innovative approach to creating a voter-centered 
design.  

August 19, 2014 - USINEX Electronic Voting Technology Workshop/Workshop on Trustworthy Elections
Dean Logan led a workshop concerning security and technology and our approach with the VSAP.  

August 14, 2014 - Presentation to the Quality and Productivity Commission 
VSAP staff presented our current prototype device to the Quality and Productivity Commission, as well 
as updated them on the status of our project and what we expect in the future.

July 31, 2014 - Presentation to RR/CC Elections Operation Command staff 
VSAP team members gave a demo with our current prototype device, informed staff of future changes, 
and answered questions relating to our project and its developmental phases. 

July 30, 2014 - Community Voter Outreach Committee Meeting (CVOC)
VSAP staff attended the CVOC meeting and gave a brief update on the status of our project.  

July 14-18, 2014 - California Association of Clerks and Election Officials Conference 
VSAP staff attended the CACEO conference and attended several breakout sessions.  

June 23, 2014 - Meeting with 2nd District Supervisor Mark Ridley Thomas
VSAP staff met with office staff representatives to demonstrate the current prototype device and inform 
him of our project’s goals and status.  
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June 12, 2014 - Election Assistance Commission Webinar- Reforming the Testing and Certification 
Process 
VSAP staff viewed webinar to keep informed of the changes that may take place in the testing and 
certification processes of new voting systems. 

June 10, 2014 - Clemson University Conference Call with Juan Gilbert 
VSAP staff met with Clemson University personnel to discuss their work on voting systems.  

May 29, 2014 - Meeting with 4th District Supervisor Don Knabe
VSAP staff met with district supervisor Don Knabe to demonstrate the current prototype device and 
inform him of our project’s goals and status.  

May 19, 2014 - University of Chicago School of Public Policy: Blueprint to Implementation
Dean Logan delivered a presentation on the status of the VSAP.  Dean discussed the VSAP’s progress 
towards transforming the voting experience for LA County voters.  Dean answered questions about the 
VSAP design process and overall plan for system development and implementation. 

May 15, 2014 - Webinar: STAR-Vote: A Secure, Transparent, Auditable and Reliable Voting System
Staff participated in a webinar presented by Dan Wallach which concerned the STAR vote system in 
Travis County, Texas.  This meeting provided an overview of Travis County’s STAR project, which aims to 
develop and implement a new voting system for Travis County voters.  The Department will continue to 
follow Travis County’s journey to implement a publicly-owned voting system.  

May 8, 2014 - Board of Supervisors Operations Cluster 
Members of the Department’s Executive management team met Board of Supervisor Deputies to provide 
a status update on the VSAP and an overview of the upcoming system refinement and engineering, 
including the intent to sole source for consulting services to lead the department through that process.

April 17, 2014 - Community Voter Outreach Committee (CVOC)
Department staff attended the quarterly CVOC meeting.  At this meeting, staff brought the prototype 
device so meeting participants could interact with it and learn more about its features.  Staff also 
answered questions and concerns that were brought up by the committee members.

April 15, 2014 - Voting Accessibility Advisory Committee (VAAC)
Department staff attended the VAAC meeting to provide an update of the VSAP.  Department staff also 
set up the looks-like prototype so members of the committee could both view and interact with it. 

March 13, 2014 - City of Los Angeles Presentation and Updates
Department staff provided an update on the VSAP and presented the looks-like prototype of the 
proposed ballot marking device to approximately 25 City of Los Angeles’ election staff.  This hour long 
presentation provided an update on the recent system design efforts of the VSAP and its focus on a 
human-centered design process.  This meeting allowed the Department to continue to foster positive 
relations with the City of Los Angeles. 

March 5-7, 2014 - Election Verification Network (EVN) Conference
Department staff presented an overview of the VSAP at the EVN Conference in San Diego.  The 
conference was attended by academics, advocates, and subject matter experts.   Staff displayed and 
demonstrated the features of the looks-like prototype of the proposed ballot marking device.  
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February 25, 2014 - Voting Accessibility Advisory Committee Meeting
VSAP staff attended the VAAC meeting and presented progress updates to the committee.  Particular 
attention was paid to our work with individuals with cerebral palsy and our continued commitment to 
accessibility for people with disabilities as our program progresses towards implementation.  

January 27, 2014 - Quality and Productivity Commission
Executive and VSAP staff met with the Commission to provide an update on the progress of the project 
and present the system prototype.  In August 2012, the Q&P provided the VSAP program with $470k in 
funding ($235k loan/ $235 grant) to begin the development and system design phase.  

January 15, 2014 - Community Voter Outreach Committee (CVOC)
VSAP staff attended the quarterly CVOC meeting.  At this meeting, staff provided a status update on 
VSAP efforts and invited members to visit our website for more detailed information on the project.  

2013

November 7, 2013 - United Cerebral Palsy Los Angeles (UCPLA)
VSAP staff and IDEO project team met with members of UCPLA to gather feedback on a preliminary 
voting system prototype.  VSAP and IDEO staff gathered feedback regarding the needs and desires in a 
voting system from voters with a wide-range and degree of disabilities.

October 29, 2013 - Voting Accessibility Advisory Committee (VAAC)
VSAP staff and IDEO project team met with the VAAC to provide an update on the VSAP and answer 
member questions.

October 15, 2013 - Clemson University
VSAP staff met with Clemson University to update each other on the progress of their work around 
voting system design and development.

October 2, 2013 - Community Voter Outreach Committee (CVOC)
VSAP staff met with the CVOC to provide an update on the VSAP and answer member questions.

September 9, 2013 - Georgia Tech Research Institute (GTRI) 
VSAP staff met with GTRI to provide a VSAP status update and to discuss how the projects align and may 
support each other.

August 1, 2013 - Chief Executive Office and Chief Information Office
The VSAP and IDEO Project Teams met with the County’s Chief Executive Officer, Chief Information 
Officer and some of their key staff to present the three initial design concepts and gather initial 
feedback from this group.  

July 31, 2013 - VSAP Advisory Committee Meeting
The VSAP and IDEO Project Teams met with the VSAP Advisory Committee to present the three initial 
design concepts and gather initial feedback from Committee members.  Members were presented the 
concepts and information on how the concepts were derived, and provided initial feedback.  
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July 30, 2013 - VSAP Technical Advisory Committee Meeting
The VSAP and IDEO Project Teams met with the VSAP Technical Advisory Committee to present the 
three initial design concepts and gather initial feedback from Committee members.  Members were 
presented the concepts and information on how the concepts were derived, and provided initial 
feedback.  

July 23, 2013 - Voting Accessibility Advisory Committee (VAAC)
VSAP staff met with the VAAC to provide an update on the VSAP.  Members were informed that initial 
design concepts would be shared at the next VAAC meeting.

May 29, 2013 - VSAP Advisory Committee Meeting
The VSAP Advisory Committee met via conference call to discuss current VSAP activities related to the 
voting system related legislation, the VSAP design phase, and the VSAP Technical Advisory Committee.

February 26-28, 2013 - Future of Voting Systems Symposium
Department staff engaged in a three day symposium with academics, researchers, election officials, 
and other stakeholders to discuss the future of the voting system market and regulatory environment.  
During this symposium, I participated in a panel discussion with other election officials to discuss voting 
system modernization efforts being led by election jurisdictions.

January 28-29, 2013 - GTRI Meeting
Brad Fein, Principal Research Scientist and his team presented to and met with department staff and 
VSAP Advisory Committee members.  The GTRI team presented initial findings of their work on usability 
and accessibility, and discussed how their continued research may align and help support VSAP efforts.

January 28-29, 2013 - NIST Meeting
John Wack and Mary Brady from NIST visited RR/CC headquarters to learn more about LA County’s 
election operations and the VSAP.  The VSAP Advisory Committee and Department staff met with 
the NIST representatives to discuss the role of NIST in the voting system certification process and LA 
County’s election process and voting system modernization efforts.

2012

November 9, 2012 - Chief Executive Office, Chief Information Office and County Counsel
The Department has been working closely with staff from the Chief Executive Office, Chief Information 
Office and County Counsel in preparing the Statement of Work for the development of system design 
options.  Constant communication has been maintained with these departments following an initial 
conference call on November 9, 2012.

October 30, 2012 - VSAP Advisory Committee
The VSAP Advisory Committee met on October 30, 2012 to discuss VSAP funding, the upcoming design 
phase, and the plan to establish a VSAP Technical Advisory Committee.  

The VSAP Advisory Committee continues to provide the Department guidance as the VSAP moves from 
conceptualizing to designing and prototyping.  The VSAP Advisory Committee is composed of experts, 
stakeholders, and community leaders from critical constituency groups and communities of interest.  
The Committee was established in response to a motion adopted by your Board in September 2010, 
establishing a platform for continued citizen participation and transparency.
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August 28, 2012 - Voting Accessibility Advisory Committee
VSAP staff provided VAAC members an update on VSAP activities.

August 8, 2012 - Chief Executive Office and Board of Supervisor Deputies
CEO, William T Fujioka hosted a meeting to provide Board of Supervisors staff an update on the VSAP.  
The RR/CC presented an overview of VSAP accomplishments, next steps, and challenges.

July 30, 2012 - Chief Information Office
The RR/CC met with CIO Richard Sanchez and Henry Balta with the purpose of discussing next steps for 
the VSAP and a strategy for continued collaboration.

July 16, 2012 - CEO, Governmental and Legislative Affairs
The RR/CC met with CEO Intergovernmental and External Relations (IGEA) staff to provide an overview 
of VSAP legislative/regulatory hurdles and discuss what support will be need from IGEA to address 
those hurdles.

June 14, 2012 - Chief Executive Office
The RR/CC met with CEO William T Fujioka, and staff to provide an overview of VSAP accomplishments, 
next steps, and challenges. 
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Executive Assistant
Project Manager – Administration and Public Engagement
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Exhibit E: Internal Project Team 
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Tim McNamara

Assistant Registrar-Recorder/County Clerk, Election Operations
Project Advisor

Adrian Avelar

VSAP Research and Legislation
Project Assistant

Kenny Ling

VSAP Contract Management and Budget
Project Assistant

Marianne Felix

VSAP Public Relations
Project Assistant

Oscar Olmos

VSAP Business Processes and Facilities, Vote Centers
Project Assistant

Vinh Do 

VSAP Business Processes and Facilities, Vote by Mail
Project Assistant
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Exhibit F: Design Evolution

VOTING SYSTEMS ASSESSMENT PROJECT
PHASE III: SYSTEM DESIGN AND ENGINEERING
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Stay Connected
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For more information on the Voting Systems Assessment 
Project, visit our website at VSAP.lavote.net.

For inquiries, please email vsap@rrcc.lacounty.gov.

FOLLOW US ON SOCIAL MEDIA 

@lacountyrrcc



VSAP.lavote.net

Phase III: System Design and Engineering


